GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
ADA Coordination
Proj No: 139.1 ADA Compliance Projects
Proj Desc: Increase access to various County facilities for persons with disabilities by removing barriers or constructing new access.
#70170 G Caleb Center Elevator Retrofits CW 3/1/2005  3/1/2005 9/1/2006  9/1/2006  4/1/2007  4/1/2007 50 * 25 * 0
#70177 G Emergency Housing South - CW  4/1/2005  4/1/2005 10/1/2006 10/1/2006  5/1/2007  5/1/2007 250 * 208 * 0
Modification to 4 transitional residential buildings and
1 office building including 4 bathrooms and 1
restrooms, accessible sidewalks connections and
regrading and re-striping of existing parking lot.
#70191 G County Store - CW 5/1/2005  5/1/2005 11/1/2006 11/1/2006 6/1/2007  6/1/2007 100 * 17 * 0
Modifications to facility restroom and one additional
accessible parking space.
ADA Coordination Total: 400 250 0
Administrative Office of the Courts
ProjNo: 180 Additional Courtrooms And Administration Facilities
Proj Desc: Expansion of court facilities in accordance with the master plan.
#71616 ? Master Plan as Relating to all Additional Courtrooms  CW 300 300 0
and Administrative Facilities
ProjNo: 182  Gerstein Justice Building HVAC Repairs
Proj Desc: Modernize electronic controls, retrofit lighting, and upgrade restroom ventilation. Replace interlocking ceiling tile system. This is the main Criminal and Traffic Courthouse. The Richard E. Gerstein
building is a nine-story building employing over 2,0
#70622 G Gerstein Justice Building HVAC Repairs CW 10/15/2005 10/15/2005 2/1/2007  2/1/2007  4/15/2006 - 12/31/2010 6/1/2007 3,900 120 0
Status/Comments: Comment
ProjNo: 189  Public Defender Building Facility Refurbishment
Proj Desc: Refurbish and convert existing storage areas into office space, replace undersized mechanical equipment, seal exterior of building.
#70676 G Public Defender Building Facility Refurbishment CW 10/15/2005 12/21/2005 10/15/2005 12/21/2005 4/15/2006 - 12/31/2013 1/15/2006 1,100 600 0
ProjNo: 190 Graham Building Exterior Repairs
Proj Desc: Exterior repairs, sealing, grouting and painting to protect deteriorating seals and finish of facade.
#70673 G Graham Building Exterior Repairs CW 7/15/2005 8/22/2005 10/15/2005 11/10/2005 10/15/2006 7/15/2006 500 500 0

ProjNo: 192  North Dade Justice Center Facility Refurbishment

Proj Desc: Repair/replace building equipment, refurbish and modernize facility, including exterior painting, limited window replacement, sealing of exterior, carpet replacement, cooling tower replacement, and
installation of Closed Circuit Television System (CCTV)

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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#70623 G North Dade Justice Center Facility Refurbishment CW 10/15/2005 10/15/2005 10/15/2005 10/15/2005 10/15/2005 - 7/15/2008 4/15/2006

ProjNo: 193 Mental Health Facility
Proj Desc: To free up jail space and provide and effective and cost efficient alternative facility to house the mentally ill as they await a trial date.

#70455 G Mental Health Facility CW 7/15/2005 7/15/2005 8/15/2005 - 4/15/2006 - 12/31/2008 7/15/2006

Administrative Office of the Courts Total:

Animal Services

ProjNo: 170 Animal Services Building Expansion and Electrical Upgrades

Proj Desc: Construct additional kennel facilities at the existing facilities and install an emergency generator at the Animal Services complex and provide upgrades to complete the facilitys electrical service.

#70778 G Emergency Generator/upgrade electrical system CW 8/31/2005 8/31/2005 10/2/2005 10/2/2005 5/16/2006 5/16/2006 3/2/2007  3/2/2007
Status/Comments: On hold pending construction of new facility

ProjNo: 172  New Animal Shelter

Proj Desc: Construct a new animal shelter.

#70392 G Construct a new Animal Shelter property & CW 9/15/2005 9/15/2005 10/1/2008 2/25/2006 7/1/2009  6/6/2007  7/1/2011 7/1/2011
architectural-construction

Status/Comments: Project is progressing on schedule

Animal Services Total:

Beaches

Proj No: 52 Beach Erosion Mitigation and Renourishment Project
Proj Desc: Beach renourishment projects for eroded portions of Miami-Dade County beaches.

#70220 ? Beach Renourishment CW  6/6/2006 6/6/2006 - 10/31/2009
Status/Comments: Work to begin in June 2006.

#70437 ? Beach Erosion Mitigation and Renourishment Project CW 11/1/2005 10/1/2006 - 9/30/2007

Beaches Total:

Community Action Agency

ProjNo: 213 Colonial Zubkoff/lves Dairy Comprehensive Center
Proj Desc: Replace canopy over main entrance to facility.

#70234 G Colonial Zubkoff/lves Dairy Comprehensive Center 1 8/23/2005 10/14/2005 5/8/2006  5/8/2006
Status/Comments: Replace canopy over main entrance to facility.

Site
GOB
Alloca-
tion

500

22,100

28,400

1,000

5,000

6,000

5,000 *

5,700 *

10,700

100

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.

Site
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Alloca-
tion

320

10,000

11,840

300

300

600

350

4,200 *

4,550

100
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0

461

461
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ProjNo: 218 Mary McCloud Bethune Enrichment Center

Site
2005
Alloca-
tion

Site
Spent
To Date

Proj Desc: Replace wall air conditioning units in classrooms. Install air conditioning units in the classroom corridors. Pave, strip and install drainage in rear parking lot. Install two communication public address

system throughout facility.
#70235 G Mary McCloud Bethune Enrichment Center 3 8/24/2005 8/19/2005 10/19/2005 10/17/2005 5/31/2006 - 2/22/2007 5/30/2006 580

Status/Comments: Replace wall air conditioning units in classrooms. Install air conditioning units in the classroom corridors. Pave and install drainage in rear parking lot. Install two-way communication

public address system throughout facility.

ProjNo: 221 Isaac A. Withers Enrichment Center
Proj Desc: Replace metal entrance door. Replace all corridors doors and include code approved panic devices.

#70236 G Isaac A. Withers Enrichment Center 9 9/30/2005 8/19/2005 6/15/2006  3/6/2006 260
Status/Comments: Replace metal entrance door. Replace all corridors and include code approved panic devices.

ProjNo: 251  Florida Memorial Head Start Center

Proj Desc: Replace facility floor and tile. Replace rubber tiles on playground. Replace sprinkler system.

#70237 G Florida Memorial Head Start Center 1 8/23/2005 8/19/2005 10/18/2005 12/19/2005 3/23/2006 - 8/4/2006 11/14/2005 160
Status/Comments: Replace facility floor and tiles. Replace rubber tiles on playground. Replace sprinkler system.

ProjNo: 300 Regional Head Start Center

Proj Desc: Construct a regional multi-purpose Head Start Education and Training Center in central Miami-Dade to provide services to 200 eligible children that are currently not served.
#70302 G Regional Head Start Center CW 7/15/2005 7/15/2005 7/15/2005 7/15/2005 7/15/2005 - 12/31/2020 12/31/2018 5,900

Community Action Agency Total: 7,000

Convention Center

ProjNo: 233 Miami Beach Convention Center
Proj Desc: Renovate the Miami Beach Convention Center.

#70871 ? Miami Beach Convention Center CW 1/1/2006 N/A - N/A - 12/31/2006 55,000

Convention Center Total: 55,000

Corrections and Rehabilitation

ProjNo: 194  Construct a New Detention Center
Proj Desc: Construct a detention center with 2,000 new jail beds and support facilities.

#70316 G Construct a New Detention Center CW 9/8/2005  9/8/2005 9/15/2007 9/15/2007 9/15/2007 - 12/31/2011 4/15/2010 90,000

ProjNo: 195 Pre-Trial Detention Center (PTDC)

470

260

160

1,500

2,490

1,000

1,000

1,200

Proj Desc: Renovate the Pre-Trial Detention Center (PTDC) to comply with its 40-year recertification requirement including improvements to the medical clinic, expanding its support of the criminal courthouse,

and complete major renovations at the correctional faci

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180
* Note: Other NON-GOB funding available but not shown.
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#70311 G Pre-Trial Detention Center (PTDC) 40 Year 5 8/31/2005 9/8/2005 8/31/2006 8/31/2006  7/1/2008 - 7/15/2012  7/1/2008 47,000 1,250 1
Certification and Renovation
Corrections and Rehabilitation Total: 137,000 2,450 1

County Manager's Office - Executive Policy Support

ProjNo: 10 Purchase Development Rights (PDR)
Proj Desc: Purchase greenspace including development rights to maintain agricultural lands and protect well fields.

#70556 ? Purchase Development Rights (PDR) CW 10/1/2005 12/31/2017 29,055 10 0

County Manager's Office - Executive Policy Support Total: 29,055 10 0

Cultural Affairs
ProjNo: 291 Virginia Key Beach Park
Proj Desc: GOB funds will compliment other funding sources to complete the Virginia Key Beach Park master plan.

#70414 ? Construction of a museum/cultural center and CW 15,500 2,000
improvements to the Virginia Key Beach Park.

Status/Comments: An architect has been selected for the museum component of the project and construction components of the master plan of the entire site are being identified for GOB funding support in
2006.

ProjNo: 298 Improvements to the Fairchild Tropical Botanic Garden
Proj Desc: GOB funds would compliment other funding to provide capital improvements to include; education and community facilities; visitor services; garden infrastructure; garden exhibit and landscape; and
research facilities.

#70415 ? Improvements to the Fairchild Tropical Botanical CW 15,000 2,000
Garden's infrastructure, landscaping, and exhibits; and
construction of new education and community
facilities.

Status/Comments: The County's Cultural Affairs Department is working to have updated milestone dates and figures for to prepare the Grant Agreement.

ProjNo: 299 Improvements to the Coconut Grove Playhouse
Proj Desc: GOB funds would compliment other funding to reconstruct the Coconut Grove Playhouse to restore its structural integrity and add to its performance and educational capabilities.

#70416 ? Reconstruction of the Coconut Grove Playhouse to cw 15,000 1,700
restore its structural integrity and add to its
performance and educational capabilities.

Status/Comments: The City of Miami's Historic and Environmental Preservation Board met in December 2005 to review the Playhouse's redevelopment plans. The Playhouse is assembling a team to
complete a report on building's structural integrity and to address the HEP Board's issues related to the historic designation. The report will be completed by first quarter of 2006.

ProjNo: 328 Improvements to the Lyric Theatre

Proj Desc: Construct revenue-producing capital additions and improvements to the Lyric Theater in the Historic Overtown Folklife Village, including expanding and equipping the stage and developing a catering
kitchen, meeting and banquet rooms, welcome center and gallery.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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#70246 ? Construction of Phases Ill and IV to the Lyric cw 10,000 1,500

Theater. Phase lll includes the expansion of the
stagehouse and installation of theatrical and sound
systems. Phase IV encompasses the construction of
a welcome center and gallery.

Status/Comments: Schematic design has been completed for phase 3 of the Lyric Theater - expansion of the stage and backstage spaces - and design is scheduled to be finished in 2006.

ProjNo: 329 Improvements to the Florida Grand Opera Theatre
Proj Desc: GOB funds complement other funding to construct and equip a 485-seat state-of-the-art theater as a component of the Anderson Opera Center on N.E. 14th Street and N.E. 2nd Avenue in the new
downtown arts and entertainment district.

#70405 ? Construction of the Anderson Opera Center, a new cw 5,000 4,000
284,000 sq. ft. headquarters for the Florida Grand
Opera, located adjacent to the Miami Performing Arts
Center. The Center will include a 485-seat theater
that will be made available to other community
organizations.

Status/Comments: The Opera currently is evaluating the potential of including a separate, residential development on its site as a way to generate operating income for its new Opera headquarters building
and 500-seat theater. These discussions are expected to be completed and construction is scheduled to commence in 2006. .

ProjNo: 330 Improvements to the Wolfsonian - FIU
Proj Desc: Construct an approximately 25,000 sq. ft. addition to the museum’s headquarter facility at 1001 Washington Avenue, Miami Beach, including: additional storage and public-access to its library; public
galleries; a 300-seat auditorium/lecture hall; classrooms and teaching spaces; an additional elevator; and visitor-friendly entrance and other pedestrian-access improvements.

#70417 ? Construction of a 25,000 sg. ft. addition to the cw 10,000 1,350
Wolfsonian museum. The expansion will include
additional public access to its library; additional
galleries and storage spaces; a 300-seat
auditorium/lecture hall; classrooms and teaching
spaces; an additional elevator; and visitor-friendly
entrance and other pedestrian-access improvements.

Status/Comments: The museum has developed a scope for its GOB project that encompasses renovation and redevelopment of the three separate properties that comprise its physical plant on Miami Beach.
This plan will significantly increase public programming spaces. An RFQ will be developed and issued in 2006 to select a team of designers to finalize the building program and project budget.

ProjNo: 333 Carver Theatre
Proj Desc: Purchase and renovate the Carver Theatre.

#70513 ? Acquisition and renovation and/or reconstruction of cw 5,000 1,000
the Carver Theatre located in the heart of the NW 7th
Avenue corridor.

Status/Comments: The Miami-Dade County Empowerment Trust has been identified as the owner/developer of this project. Acquisition of the property and the development of a program and budge for a
studio theater, as part of a mixed use development, is anticipated to occur in 2006.

ProjNo: 334 Cuban Museum
Proj Desc: Construct, equip and as necessary, acquire and renovate property to develop museum gallery and support spaces, including storage, classroom, conservation, administrative and meeting areas.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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C
[
d

e
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BCC
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#70434 ? Acquisition and adaptive reuse of property to develop CW

museum gallery and support spaces.

Planned Updated
Start Start
Date Date

Design
Planned
Start
Date

Design
Updated
Start
Date

Construc
tion
Planned
Start
Date

Construc
tion Planned Updated Site Site
Updated Comp- Comp- GOB 2005 Site
Start letion letion Alloca- Alloca- Spent
Date Date Date tion tion To Date
10,000 2,000

Status/Comments: The Museum is evaluating sites for its new facility. The Department is assisting with the review of potential County, City and privately held properties that are being considered. A decision
regarding site selection and the acquisition of property, as necessary, is expected to occur in 2006.

Economic Development Fund

Proj No:

124  Economic Development Fund

Proj Desc: Provide infrastructure improvements to spur economic development and attract new businesses to the community in order to create jobs.

#70456 ? Provide infrastructure improvements to spur economic CW 12/30/2007

development.

Environmental Resources Management

Proj No:

1 Local Drainage Improvements

Proj Desc: Construct stormwater drainage improvements in various locations across the county.

#70007 Y Local Drainage Improvements

#70008 G Local Drainage Improvement

#70009 Y Local Drainage Improvement

#70011 ? Local Drainage Improvements, # 1440

#70012 G Local Drainage Improvements, CRS # 426, repl w/

CRS # 1456

Status/Comments: Replaced with 20141 NW 59 CT

#70013 G Local Drainage Improvements, CRS # 1331

#70014 G Local Drainage Improvements, CRS # 1472

#70015 G Local Drainage Improvements, CRS # 1446, repl w/

CRS #1269

Status/Comments: Replaced with 4733 NW 192 ST

#70016 G Local Drainage Improvements, CRS # 676

Code: G=Planned Start Date - Updated Star tDate < 90 Days

* Note: Other NON-GOB funding available but not shown.
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1

1

1

1

1

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days

2/1/2005  7/1/2005
9/1/2005  11/1/2005
5/17/2005 11/1/2005
7/1/2005

2/1/2005

9/1/2005

7/1/2005

7/1/2005

Economic Development Fund Total:

7/1/2005

11/1/2005

11/1/2005

11/28/2005

6/28/2006

12/28/2006

4/27/2006

10/15/2005 10/15/2005 10/15/2005 10/15/2005 8/11/2006

11/15/2005 11/15/2005 11/15/2005 11/15/2005 9/11/2006

10/30/2005 10/30/2005 10/30/2005 10/30/2005 6/28/2006

7/1/2005  9/15/2005

9/1/2005  10/1/2005

7/1/2005

9/1/2005

9/15/2005

10/1/2005

Page 6 of 57

7/1/2006

6/28/2006

R=Planned Start Date - Updated Start Date > 180

Cultural Affairs Total: 85,500 15,550
12/30/2019 75,000 782 0
75,000 782 0
4/27/2006 4/27/2006 4/27/2006 350 350 0
8/28/2006 12/7/2006 12/7/2006 380 184 0
4/30/2007 9/11/2007 9/11/2007 600 600 0
- 7/6/2006 165 165 0
8/11/2006 10/20/2006 10/20/2006 165 165 0
9/11/2006 11/20/2006 11/20/2006 165 165 0
8/26/2006  9/6/2006  9/6/2006 165 165 0
7/12/2006 9/15/2006 9/15/2006 165 165 5
7/28/2006  9/6/2006  9/6/2006 165 165 0

? Dates missing
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C
0o
Site d
No e Site Desc
#70017 G Local Drainage Improvements, CRS # 1262, repl w/
CRS # 871

Status/Comments: Replaced with 14630 S. RIVER DR

#70018 G Local Drainage Improvements, CRS # 1263, repl w/
CRS #1261

Status/Comments: Replaced with 301 NW 187 ST

#70019 Y Local Drainage Improvements, CRS # 1264, repl w/
CRS # 1421

Status/Comments: Replaced with 19021 NW 49 CT
#70020 R Local Drainage Improvement, repl w/ NW 134 St,

12230 W.Golf Dr, 9100 NW 29 Ct, 3225 NW 96 St,
NW 88 Terr, NW 22 Ct, NW 18 Ave

Planned
BCC Start
Dist Date

1 10/1/2005

1 10/1/2005

1 8/1/2005

2 1/1/2004

Updated
Start
Date

11/1/2005

11/1/2005

11/1/2005

11/1/2005

Design
Planned
Start
Date

10/1/2005

10/1/2005

8/1/2005

1/1/2004

Construc  Construc
Design tion tion Planned  Updated
Updated Planned Updated Comp- Comp-
Start Start Start letion letion
Date Date Date Date Date
11/1/2005 7/28/2006 8/28/2006 10/6/2006 10/6/2006
11/1/2005 7/28/2006 8/28/2006 10/6/2006 10/6/2006
11/1/2005 5/28/2006 8/28/2006 8/6/2006  8/6/2006
11/1/2005 11/25/2005 10/2/2007 11/10/2007 11/10/2007

Site
GOB
Alloca-
tion

165

165

165

1,670

Site

2005 Site

Alloca- Spent

tion To Date
165 0
165 0
165 0
1,670 1

Status/Comments: Repl with NW 134 St & NW 19-20 Ave $165K, 12230 W.Golf Drive $165K, 9100 NW 29 Ct $165K, 3225 NW 96 St $165K, NW 88 Terr & NW 18-20 Ave $165K, NW 22 Ct & NW 107-112 St

$190K, NW 17-18 Ave & NW 108-110 St $655K

#70022 G Local Drainage Improvements, CRS # 136, repl w/
CRS # 24

Status/Comments: Replaced with 8250 NW 1 ST PL

#70023 Y Local Drainage Improvements, CRS # 262, repl w/
CRS #1370

Status/Comments: Replaced with 14801 NW 3 AVE

#70024 Y Local Drainage Improvements, CRS # 591, repl w/
CRS #1734

Status/Comments: Replaced with 14785 NE 10 CT

#70036 Y Local Drainage Improvements, CRS # 245, repl w/
CRS # 25

Status/Comments: Replaced with 1915 NE 214 TER

#70037 G Local Drainage Improvements, CRS#1978&985, repl w/ 4

CRS #1718, 1728, 1312, & 1267
Status/Comments: Replaced with 1701 NE 191 ST

#70043 G Local Drainage Improvement

#70047 R Local Drainage Improvement

Code: G=Planned Start Date - Updated Star tDate < 90 Days

* Note: Other NON-GOB funding available but not shown.
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2 7/1/2005
2 8/1/2005
2 7/1/2005
4 7/1/2005

9/1/2005

6 9/1/2005

6 12/1/2004

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days

7/1/2005

11/1/2005

11/1/2005

11/15/2005

11/1/2005

11/15/2005

10/31/2005

7/1/2005

8/1/2005

7/1/2005

7/1/2005

9/1/2005

9/1/2005

12/1/2004

7/1/2005  4/27/2006 4/27/2006  7/6/2006  7/6/2006
11/1/2005 5/28/2006 8/28/2006  8/6/2006  8/6/2006
11/1/2005 4/27/2006 8/28/2006  7/6/2006  7/6/2006
11/15/2005 4/27/2006 9/11/2006  7/6/2006  7/6/2006
11/1/2005 6/28/2006 8/28/2006  9/6/2006  9/6/2006

11/15/2005 6/28/2006 9/11/2006 12/12/2006 12/12/2006

- 10/26/2005 12/30/2005 7/18/2007 7/18/2007
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165

165

165

165

165

390

500 *

R=Planned Start Date - Updated Start Date > 180

165 0
165 0
165 0
165 0
133 0
390 0
500 * 0
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C
0o
Site d BCC
No e Site Desc Dist
#70050 Y Local Drainage Improvements, CRS#6938&695, repl w/ 6
CRS # 1559

Status/Comments: Replaced with 577 SW 79 CT

#70052 G Local Drainage Improvements, CRS # 677, repl w/ 6
CRS #1690

Status/Comments: Replaced with 205 SW 80 AVE

#70053 Y Local Drainage Improvements, CRS # 1476 6
#70056 G Local Drainage Improvements 7
#70057 G Local Drainage Improvements, CRS # 365, repl w/ 7

CRS # 552
Status/Comments: Replaced with 10480 SW 58 ST

#70059 Y Local Drainage Improvements, CRS # 448, repl w/ 7
CRS # 551

Status/Comments: Replaced with 10400 SW 58 ST

#70060 G Local Drainage Improvements, CRS #455&121, repl 7
w/ CRS # 361

Status/Comments: Replaced with 6780 SW 105TH AVE

#70062 Y Local Drainage Improvements, CRS #537&538, repl 7
w/ CRS # 104

Status/Comments: Replaced with 7060 SW 95 CT

#70065 Y Local Drainage Improvements, CRS #186&539, repl 7
w/ CRS # 360

Status/Comments: Replaced with 6625 SW 97 AVE

#70066 G Local Drainage Improvements, CRS # 453, repl w/ 7
CRS # 1530

Status/Comments: Replaced with 10001 SW 77th DR

#70067 G Local Drainage Improvements, CRS # 454, repl w/ 7
CRS #714

Status/Comments: Replaced with 10010 SW 80 TER
#70068 Y Local Drainage Improvements, CRS # 547 7

#70069 Y Local Drainage Improvements, CRS # 549 7

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days

* Note: Other NON-GOB funding available but not shown.
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8/1/2005

9/1/2005

7/1/2005

10/1/2005

10/1/2005

8/1/2005

10/1/2005

8/1/2005

8/1/2005

9/1/2005

9/1/2005

7/1/2005

8/1/2005

Updated
Start
Date

11/15/2005

11/1/2005

11/1/2005

11/15/2005

11/1/2005

11/1/2005

11/1/2005

11/1/2005

11/15/2005

11/15/2005

11/1/2005

11/1/2005

11/1/2005

Design
Planned
Start
Date

8/1/2005

9/1/2005

7/1/2005

10/1/2005

10/1/2005

8/1/2005

10/1/2005

8/1/2005

8/1/2005

9/1/2005

9/1/2005

7/1/2005

8/1/2005

Design
Updated
Start
Date

11/15/2005

11/1/2005

11/1/2005

11/15/2005

11/1/2005

11/1/2005

11/1/2005

11/1/2005

11/15/2005

11/15/2005

11/1/2005

11/1/2005

11/1/2005
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Start
Date

5/28/2006

6/28/2006

4/27/2006

3/30/2007

7/28/2006

5/28/2006

7/28/2006

5/28/2006

5/28/2006

6/28/2006

6/28/2006

4/27/2006

5/28/2006

Construc
tion
Updated
Start
Date

9/11/2006

8/28/2006

8/28/2006

5/14/2007

8/28/2006

8/28/2006

8/28/2006

8/28/2006

9/11/2006

9/11/2006

8/28/2006

8/28/2006

8/28/2006

Planned
Comp-
letion
Date

8/6/2006

9/6/2006

7/6/2006

1/13/2008

10/6/2006

8/6/2006

10/6/2006

8/7/2006

8/6/2006

9/6/2006

9/6/2006

7/6/2006

8/6/2006

Updated
Comp-
letion
Date

8/6/2006

9/6/2006

7/6/2006

1/13/2008

10/6/2006

8/6/2006

10/6/2006

8/7/2006

8/6/2006

9/6/2006

9/6/2006

7/6/2006

8/6/2006

Site
GOB
Alloca-
tion

165

165

165

675

165

165

165

166

164

165

165

165

165

R=Planned Start Date - Updated Start Date > 180

Site
2005
Alloca-
tion

165

133

165

348

165

165

165

166

164

165

165

165

165

? Dates missing

Site
Spent
To Date

0

Prepared by Office of Capital Improvements



GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

C
0
Site d
No e Site Desc

#70071 G Local Drainage Improvements, CRS # 716, repl w/

CRS # 362
Status/Comments: 6800 SW 97th AVE

#70073 G Local Drainage Improvements
#70074 G Local Drainage Improvement

#70075 Y Local Drainage Improvement

#70076 R Local Drainage Improvements, CRS # 256, repl w/

CRS #108
Status/Comments: Replaced with 9310 SW 94 AVE

#70077 G Local Drainage Improvements, CRS # 283

#70078 G Local Drainage Improvements, CRS # 284

#70079 G Local Drainage Improvements, CRS # 383&384, repl

w/ CRS # 94
Status/Comments: Replaced with 9425 SW 94 ST

#70081 G Local Drainage Improvements, CRS # 387

#70083 G Local Drainage Improvement

#70086 G (Flagler Hills) Local Drainage Improvement
#70087 G Local Drainage Improvements, CRS # 249

#70088 G Local Drainage Improvements, CRS # 1584
#70094 G (SW 157 Avenue Canal)

#70096 Y (JG Head Farms Phase 2) Local Drainage
Improvement

#70097 R Local Drainage Improvements, CRS # 357
#70099 Y Local Drainage Improvements, CRS # 390
#70102 G (Belen Pump Stations)

#70103 Y Local Drainage Improvements, CRS # 299

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.

Tuesday, January 10, 2006 2:03 PM

BCC
Dist

7

10

10

10

10

11

11

11

11

12

12

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days

Planned
Start
Date

10/1/2005

10/1/2005

11/1/2005

9/1/2005

12/1/2004

9/1/2005

10/1/2005

9/26/2005

1/1/2006

12/1/2005

9/1/2005

9/1/2005

11/1/2005

9/1/2004

6/1/2005

2/1/2005

7/1/2005

1/1/2005

7/1/2005

Updated
Start
Date

11/1/2005

11/1/2005
11/1/2005
1/15/2006

1/2/2006

11/1/2005
11/1/2005

9/26/2005

11/1/2005
12/1/2005
2/1/2005
10/1/2005
11/1/2005
11/15/2004

10/1/2005

11/1/2005
11/1/2005
12/15/2004

11/15/2005

Design
Planned
Start
Date

10/1/2005

10/1/2005
11/1/2005
9/1/2006

12/1/2004

9/1/2005
10/1/2005

9/26/2005

1/1/2006
12/1/2005
9/1/2005
9/1/2005
11/1/2005
9/1/2004

9/1/2005

2/1/2005
7/1/2005
1/1/2005

7/1/2005

Design
Updated
Start
Date

11/1/2005

11/1/2005
11/1/2005

1/15/2006

11/1/2005

11/1/2005

11/1/2005
12/1/2005
2/1/2005
10/1/2005
11/1/2005
11/15/2004

10/1/2006

11/1/2005
11/1/2005
12/15/2004

11/15/2005

Page 9 of 57

Construc
tion
Planned
Start
Date

7/28/2006

7/28/2006

4/30/2007

2/28/2008

11/25/2005

6/28/2006

7/28/2006

11/25/2005

10/28/2006

4/25/2007

2/28/2007

6/28/2006

8/28/2006

5/29/2006

9/1/2007

11/28/2005

4/27/2006

6/1/2006

4/27/2006

Construc
tion
Updated
Start
Date

8/28/2006

8/28/2006
4/30/2007
7/14/2007

3/3/2006

8/28/2006
8/28/2006

11/25/2005

8/28/2006
4/25/2007
7/31/2006
7/28/2006
8/28/2006
11/15/2006

9/30/2008

8/28/2006
8/28/2006
9/11/2006

9/11/2006

Planned
Comp-
letion
Date

10/6/2006

2/27/2007
1/28/2008
3/8/2009

6/25/2006

9/6/2006
10/6/2006

3/5/2006

1/6/2007
1/4/2008
10/21/2007
9/6/2006
11/6/2006
9/8/2011

1/23/2009

2/6/2006
7/6/2006
6/1/2008

7/6/2006

Updated
Comp-
letion
Date

10/6/2006

2/27/2007
1/28/2008
3/8/2009

6/25/2006

9/6/2006
10/6/2006

3/5/2006

1/6/2007
1/4/2008
10/21/2007
9/6/2006
11/6/2006
9/8/2011

1/23/2009

2/6/2006
7/6/2006
6/1/2008

7/6/2006

Site
GOB
Alloca-
tion

165

500
817
1,150

165

165
165

165

165
500
550
165
165
1,500

1,700

165
165
3,000

165

R=Planned Start Date - Updated Start Date > 180

Site
2005
Alloca-
tion

165

200
308
123

165

165
165

165

165
120
550
165
165
1,001

234

165
165
660

165

? Dates missing

Site
Spent
To Date

0

Prepared by Office of Capital Improvements



GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

C
0
Site d
No e Site Desc

#70104 Y Local Drainage Improvements, CRS # 304, repl w/
CRS #77

Status/Comments: Replaced with 401-31 NW 54 ST
#70106 G Local Drainage Improvements, CRS # 516

#70107 G Local Drainage Improvements, CRS # 715, repl w/
CRS # 385

Status/Comments: Replaced with 1033 NW 132 CT

#70109 ? Local Drainage Improvements, CRS # 156
#70110 ? Local Drainage Improvements, CRS # 1241
#70111 ? Local Drainage Improvements, CRS # 1469
#70112 ? Local Drainage Improvements, CRS # 59

#70113 G Local Drainage Improvements, CRS # 1570, repl w/
CRS # 1529

Status/Comments: Replaced with 17501 NW 82 CT

#70172 G Local Drainage Improvement

#70203 G (Palm Springs North Phase 5) Local Drainage
Improvement

#70288 ? Local Drainage Improvements

#70290 ? Local Drainage Improvements

#70293 ? Local Drainage Improvements

#70384 ? Local Drainage Improvements

#70386 ? Local Drainage Improvements

#70387 ? Local Drainage Improvements

#70503 Y Local Drainage Improvements, CRS # 210
#70815 ? FEC Borrow Ditch Canal Dredging

#71248 ? Local Drainage Improvements

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM

BCC
Dist

12

12

12

13

13

13

13

13

13

10

12

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days

Planned
Start
Date

7/1/2005

11/1/2005

10/1/2005

1/1/2005

9/1/2005

1/1/2007

1/1/2008

11/1/2005

2/1/2005

10/1/2006

6/1/2005

1/1/2011

1/1/2011

12/28/2010

12/31/2008

10/31/2008

7/1/2005

6/2/2003

10/1/2005

Updated

Start
Date

11/1/2005

11/1/2005

11/1/2005

11/1/2005

1/1/2005

11/1/2006

10/1/2005

Design
Planned
Start
Date

7/1/2005

11/1/2005

10/1/2005

1/1/2005
9/1/2005
1/1/2007
1/1/2008

11/1/2005

2/1/2005

10/1/2006

6/1/2005
1/1/2011

1/1/2011

12/31/2009
10/31/2009
7/1/2005

6/1/2004
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Design
Updated
Start
Date

11/1/2005

11/1/2005

11/1/2005

11/1/2005

1/1/2005

11/1/2006

10/1/2005

Construc
tion
Planned
Start
Date

4/27/2006

8/28/2006

7/28/2006

12/27/2005

8/27/2006

12/27/2007

12/26/2008

8/28/2006

7/31/2006

8/27/2007

5/27/2006

12/27/2011

12/27/2011

12/28/2010

12/1/2010

10/1/2010

4/27/2006

12/30/2005

10/1/2005

Construc
tion
Updated
Start
Date

8/28/2006

8/28/2006

8/28/2006

8/28/2006

6/30/2006

9/27/2007

7/28/2006

Planned
Comp-
letion
Date

7/6/2006

11/6/2006

10/6/2006

2/20/2006
10/21/2006
2/20/2008
2/19/2009

11/6/2006

6/17/2007

1/12/2008

7/11/2006
2/10/2012
2/10/2012
11/25/2011
4/3/2016
5/9/2016
7/6/2006
4/16/2007

12/31/2017

Updated
Comp-
letion
Date

7/6/2006

11/6/2006

10/6/2006

11/6/2006

6/17/2007

1/12/2008

7/6/2006

Site
GOB
Alloca-
tion

165

165

165

165
165
165
165

165

750

500

136
136
136
1,020
4,227
5,555
165
2,010

5,693

R=Planned Start Date - Updated Start Date > 180

Site

2005 Site

Alloca- Spent

tion To Date
133 0
133 0
165 0
165 0
133 0
165 0
165 0
120 0
750 0
220 0
136 0
136 0
136 0
1,020 0
400 0
1,155 0
165 0
1,475 0
564 0

? Dates missing

Prepared by Office of Capital Improvements



GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71253 ? Local Drainage Improvements 7 1/1/2009 1/1/2009 - 12/31/2015 2,169 39 0
#71256 ? Local Drainage Improvements 13 11/1/2006 11/1/2006 - 12/31/2018 891 17 0
#71307 ? Local Drainage Improvements 8 10/1/2005 10/1/2005 - 12/31/2007 1,781 381 0
#71883 ? (Gulfstream Elementary) Local Drainage 8 9/1/2005 9/1/2005 - 11/14/2005 - 12/14/2005 43 43 0
Improvements
ProjNo: 311 Drainage Improvements
Proj Desc: Construct stormwater drainage improvements in district 6.
#71002 Y (Midway Pump Station)Local Drainage Improvements 6 5/1/2005 10/1/2005 5/1/2006 10/1/2006 9/28/2007 2/28/2008 2/18/2008 2/18/2008 1,000 1,000 0
Environmental Resources Management Total: 47,919 22,095 8

Environmentally Endangered Lands

ProjNo: 2 Environmentally Endangered Lands (EEL) Program
Proj Desc: Purchase lands and at various sites throughout Miami-Dade County and develop park site improvements to support environmental protection initiatives.

#70230 R EEL Acquisition Project CW 10/30/2004 7/15/2005 1/1/2005 - 9/30/2018 9/30/2018 20,760 6,430 3,318
Status/Comments: Acquisition and protection of environmentally sensitive wetlands and passive park access and improvements.

#70249 R EEL Program CW 10/1/2004 6/30/2005 10/1/2011 - 10/1/2004 11/16/2005 9/20/2018 9/20/2018 8,135 1,630 0

Status/Comments: The Miami-Rockridge Pinelands project protects the endangered pineland habitats through acquisition, restoration, scientific research. This project seeks to ensure the preservation of
these imperiled forests for this and future genetrations.

#70262 R EEL Program CW 10/1/2004 7/15/2005 10/1/2004 - 1/1/2005 - 9/30/2018  9/30/2015 7,645 327 435

Status/Comments: The Tropical Hammocks project protects the endangered triopical hamock habitats through acquisition, restoration, scientific research. This project seeks to ensure the preservation of
these imperiled forests for this and future genetrations.

#70280 R EEL Program CW 10/1/2004 1/31/2006 10/1/2012 - 10/1/2012  1/31/2006 9/30/2013 9/30/2013 2,860 150 0

Status/Comments: Acquisition of environmentally sensitive wetlands and passive park access and improvements.

#70281 R County Line Scrub is located at NE 215th Street & 4th CW  1/1/2005  11/6/2005 1/1/2006 - 6/30/2008 6/30/2006 100 100 0
Avenue

Status/Comments: EEL Program - County Line Scrub is a nature preserve that protects some of the last remaining pieces of the critically imperiled Florida scrub habitat. Nature trails & educational programs
will be available at this site.

#70283 R Environmentally Endangered Lands (EEL) Program  CW 10/1/2004 6/30/2005 10/1/2005 - 10/1/2006 - 9/30/2012  9/30/2007 170 30 0
Status/Comments: Improvements of access to the Oleta River project area and restored coastal wetland.

Environmentally Endangered Lands Total: 39,670 8,667 3,753

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM Page 11 of 57 Prepared by Office of Capital Improvements



GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
Fire Rescue

ProjNo: 173 Haulover Beach and Crandon Park Fire Rescue
Proj Desc: Construct two beach facilities to accommodate beach rescue functions, one at Crandon Park and the other at Haulover Beach.

#70483 G Crandon Park Fire Rescue CW 8/29/2006 9/2/2005 1/15/2007 9/16/2005 10/8/2007 4/6/2006 10/30/2008 10/30/2008 1,500 375 0
#70484 ? Haulover Beach Fire Rescue CW 11/4/2004 4/25/2006 - 10/8/2006 - 10/23/2007 1,500 375 0
Fire Rescue Total: 3,000 750 0

General Services Administration

ProjNo: 174 Downtown Government Center Fire Alarm System

Proj Desc: Replace the fire alarm systems in downtown County buildings, and install automated external defibrillators (AEDs) at the Plaza Center, Main Library, Miami Art Museum, Central Support Facility and
Stephen P. Clark Center (SPCC). These facilities serve o

#70169 ? Downtown Government Center Buildings Fire Alarm ~ CW 10/15/2005 4/15/2006 - 10/15/2006 - 12/15/2008 3,000 1,120 0
System

ProjNo: 175 Medical Examiner Building

Proj Desc: Refurbish or replace building and equipment throughout facility to ensure continuity of this critical County function. Includes major HVAC equipment, emergency generator and fuel tank, and primary
lab systems. This is a mission critical facility that m

#70256 ? Medical Examiner Building refurbishment CW 10/15/2005 1/15/2011 - 10/15/2005 - 12/30/2017 3,200 40 0

ProjNo: 176 SPCC Facility Refurbishment (Stairwell & Elevators)

Proj Desc: Pressurize the east stairwell and service elevator vestibules, to keep smoke and other noxious fumes out of these critical emergency evacuation paths during an emergency. The SPCC is a 30 story
facility with 2,800 employees and provides a myriad of Coun

#70258 G SPCC Facility Refurbishment (Stairwell & Elevators) CW 10/15/2005 10/15/2005 10/15/2005 10/15/2005 4/15/2006 4/15/2006 12/15/2008 7/15/2008 1,200 620 0

ProjNo: 186 Joseph Caleb Center Facility Refurbishment
Proj Desc: Refurbish interiors (walls, carpeting, ceilings) in common areas and tenant spaces in the tower. Enclose main lobby atrium to provide climate control and protection from the elements. This is a seven
story building that employs 350 and provides daily se

#70626 G Joseph Caleb Center Facility Refurbishment CW 7/15/2005 7/15/2005 10/15/2005 10/15/2005 7/15/2006 7/15/2006 12/15/2008 7/15/2008 600 270 0

ProjNo: 219  Acquire or Construct Multi-Purpose Facilities - District 5
Proj Desc: Acquire or construct multi-purpose facilities for various uses.

#70279 ? Commission District 5 - Acquire or Construct Multi- 5 3/15/2006 7/15/2007 - 3/30/2008 - 10/30/2009 3,000 1,000 0
Purpose Facilities

ProjNo: 220 Acquire or Construct Multi-Purpose Facilities - District 6
Proj Desc: Acquire or construct multi-purpose facilities for various uses.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM Page 12 of 57 Prepared by Office of Capital Improvements



GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc
C Design Design tion tion Planned  Updated Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB
Site d BCC Start Start Start Start Start Start letion letion Alloca-
No e Site Desc Dist Date Date Date Date Date Date Date Date tion
#70282 ? Commission District 6 - Acquire or Construct Multi- 6 2/15/2005 4/15/2011 - 2/15/2005 - 2/15/2017 15,000
Purpose Facilities
ProjNo: 224  Building/Energy Management System For Government Facilities and Courthouses

Site
2005
Alloca-
tion

2,500

Proj Desc: This project includes more than 30 buildings totaling in excess of 4,000,000 square feet employing 11,000 and providing services to over 29,000 daily visitors throughout Miami-Dade County.

Replace existing Building/Energy Management System (BMS), and ex

#70284 G Building/Energy Management System For CW 10/15/2005 10/15/2005 10/15/2005 10/15/2005 4/15/2006 - 7/15/2008 4/15/2006 9,200

Government Facilities and Courthouses

ProjNo: 226 SPCC Facility Refurbishment (Includes HVAC and Communications Systems)

1,560

Site
Spent
To Date

0

Proj Desc: Refurbish HVAC systems; modernize elevator controls; replace fire drain lines and rotted window sills; repair limestone; and expand emergency communications systems. The Stephen P. Clark

Center (SPCC) is the main County building providing space for mos

#70291 ? SPCC Facility Refurbishment (Includes HVAC and CW 10/15/2005
Communications Systems)

2/15/2006 - 11/15/2006 - 12/31/2009 2,400

ProjNo: 227 Data Processing Center Facility Refurbishment

320

Proj Desc: Repair/replace building equipment, refurbish and modernize facility. Improvements include remediating serious building settlement problem, adding a parking structure to provide needed additional

parking capacity, and refinishing building exterior. Thi

#70301 G Data Processing Center Facility Refurbishment CW 10/15/2005 10/6/2005 10/15/2005 4/15/2006 7/15/2006 - 12/31/2016 7/15/2006 2,900

200

ProjNo: 230 South Dade Government Center Facility Refurbishment

Proj Desc: Repair/replace building equipment, refurbish and modernize facility. This site provides space for several public oriented government services including the Courthouse. The South Dade Government

Center Complex employees 140 and provides daily services

#70305 G South Dade Government Center Facility CW 9/15/2005 9/15/2005 10/15/2005 10/15/2005 7/15/2006 7/15/2006 12/15/2008 7/15/2008 800
Refurbishment

ProjNo: 231 Construct Additional Parking and Provide Facility Improvements At The Caleb Center

Proj Desc: Construct additional parking and provide needed facility improvements to the Caleb Center.

#70306 ? Construct Additional Parking and Provide Facility CW 10/15/2006 5/15/2007 - 12/15/2009 - 3/31/2012 13,000
Improvements At The Caleb Center

ProjNo: 232  Future Multi-Use Facilities

Proj Desc: Acquire or construct various multi-use County government facilities in order to bring County services closer to local communities.

#71223 ? Future Multi-Use Facilities CW 1/1/2016 N/A - N/A - 1/15/2018 39,000

ProjNo: 326 Acquire or Construct Multi-Purpose Facilities - District 9

Proj Desc: Acquire or construct multi-purpose facilities for various uses.

#70785 G Commission District 9 - Acquire or Construct Multi- 9 1/15/2007 1/15/2006 3/15/2017 - 1/15/2017 - 12/31/2017 1/15/2008 4,500

Purpose Facilities

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180
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220

20

875

800

? Dates missing
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GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
General Services Administration Total: 97,800 9,545 0
Haitian Center
ProjNo: 214 New Haitian Community Center
Proj Desc: Acquire or construct a haitian community center.
#70278 ? New Haitian Community Center 3 11/15/2013 3/15/2014 - 1/15/2015 - 12/31/2017 10,000 1,500 0
Haitian Center Total: 10,000 1,500 0

Healthcare Planning

ProjNo: 305 Primary Health Care Facilities
Proj Desc: Increase the number of health care facilites in our community.

#70511 ? Primary Health Care Facilities CW  1/1/2008 1/1/2008 - 9/30/2017 17,000 200 0

Status/Comments: The Miami Beach Community Healthcare Center item is being heard by the INLUC committee on 12/13/05 and the COSHA 12/14/05. $6.995 million to purchase and $1.005 million to
rehabilatate the facility.

#71986 G Miami Beach Community Health Center 710-720 Alton CW  9/1/2005  9/1/2005  4/1/2006  4/1/2006  1/1/2007  1/1/2007  1/1/2008  1/1/2008 8,000 8,000 0
Road

Healthcare Planning Total: 25,000 8,200 0

Historic Preservation

ProjNo: 255 Historic Hampton House
Proj Desc: Rehabilitate the building as a multi-use center of social and cultural life for the local community, through the Office of Historic Preservation. The most significant representative building of the civil
rights movement in Miami-Dade County, this forme

#70543 G Historic Hampton House CW 9/15/2005 10/1/2005 5/1/2006  7/1/2006 10/30/2007 1/1/2008 12/31/2008 12/31/2008 4,700 100 0

Status/Comments: The County's OCED is managing this project for the Historic Hampton House Trust.

ProjNo: 256 Dorsey Memorial Library
Proj Desc: Restore the Dorsey Memorial Library, through the Office of Historic Preservation, for reuse as a library with archives of African-American history in Miami. A significant testament to the history of the
segregation era in Miami, this building played a

#70545 ? Dorsey Memorial Library CW  6/1/2005 6/1/2005 - 6/30/2006 250 250 0
Status/Comments: The County's Historic Preservation Department is working to update the projected milestones and expenditures for this project for next month's report.

ProjNo: 264 First Miami High School

Proj Desc: Complete the restoration of the first Miami High School, through the Office of Historic Preservation, which will house a park and recreation office, historic exhibits and a computer learning center.
Built in 1905, this building served as the first hig

#70542 ? First Miami High School Ccw 300 300
Status/Comments: The County's Historic Preservation Department is working to update the projected milestones and expenditures for this project for next month's report.
Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc

C Design Design tion tion Planned  Updated Site Site

0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site  d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date

ProjNo: 265 Hubbard-Alvarez Bungalow

Proj Desc: Rehabilitate this historic structure as a pilot project of the Office of Historic Preservation, that will serve as a catalyst toward the revitalization of this historic area of Little Havana, where some of the
finest examples of Bungalow-style architec

#70541 ? Hubbard-Alvarez Bungalow cw 250 250
Status/Comments: The County's Historic Preservation Department is working to update the projected milestones and expenditures for this project for next month's report.

ProjNo: 271  Curtiss Mansion

Proj Desc: Restore the Curtiss mansion for use as an educational and research center on the history of aviation, visitors attraction and historical museum, through the Office of Historic Preservation. Built in
1925 as the private residence of developer and pionee

#70539 R Curtiss Mansion CW 1/1/2005 12/15/2005 1/1/2005  1/5/2006  9/1/2005 10/1/2006 12/1/2006 12/1/2006 1,000 350 0

Status/Comments: The Curtiss Mansion master planning has already been completed, so the GOB funding would be utilized to administer the bidding process and commence the construction of the Mansion.

ProjNo: 274 Original Entrance to Parrot Jungle. Pinecrest Gardens

Proj Desc: Restore the entrance to Parrot Jungle building to its original appearance for reutilization as a class/meeting room space, through the Office of Historic Preservation. Built in 1936 as the original
entrance to this world-famous tourist attraction, the

#70544 ? Original Entrance to Parrot Jungle. Pinecrest Gardens CW  1/1/2005 7/1/2005 - 1/1/2007 - 12/30/2007 250 250 0

Status/Comments: This project is being managed by the Village of Pinecrest.

ProjNo: 279 Redland Farm Life School

Proj Desc: Complete restoration work that is currently underway through the Office of Historic Preservation. Once completed, the building will be leased to an entity that will complete the interior build-out and
assume responsibility for the operation of communit

#70535 G Redland Farm Life School CW 12/1/2005 1/1/2006 12/1/2005 1/1/2006 12/31/2007 12/31/2007 500 500 0

ProjNo: 283 Richmond Naval Air Station - Building 25

Proj Desc: Relocate this historic structure to a location near Miami MetroZoo and complete its rehabilitation as a military museum and memorial. Building 25 is the last remaining wood frame building of the
Richmond Naval Air Station, which served as control bas

#70540 R Richmond Naval Air Station - Building 25 CW 8/1/2005 2/1/2006  1/1/2006  8/2/2006  9/1/2007  9/1/2007 10/30/2009 10/30/2009 2,000 350 0

Historic Preservation Total: 9,250 2,350 0

Historic Preservation Fund

ProjNo: 293 Historic Preservation Fund
Proj Desc: Establish a facilities preservation fund through the Office of Historic Preservation. This program will provide emergency funding to property owners for the rehabilitation of residential and commercial
historic sites. The program is geared to make an |

#70554 ? Historic Preservation Fund CW  1/1/2005 1/1/2005 - 12/31/2016 10,000 350 0

Historic Preservation Fund Total: 10,000 350 0
Homeless Trust

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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ProjNo: 327 Land Acquisition for New Permanent Housing Projects
Proj Desc: Create Housing Units for Homeless and Formerly Homeless individuals and families.
#70312 G Homeless Programs - Capital Improvements CW 1/1/2006  1/1/2005 12/31/2007 12/31/2007 2,143 2,143 0
Homeless Trust Total: 2,143 2,143 0

Housing Agency

ProjNo: 248 New Elderly Units at Elizabeth Virrick |
Proj Desc: Construct 51 units of new public and affordable elderly housing on existing County land; project has been assigned to a not-for profit organization for development purposes

#70491 ? New Elderly Units at Elizabeth Virrick | 3 9/1/2005 3/1/2006 - 3/1/2007 - 12/31/2008 4,600 334 0

ProjNo: 249 Hialeah - Construction of 300 New Affordable Housing Units

Proj Desc: Increase the number of affordable housing units in the County (375-450 units) and provide first and second mortgages to low to moderate income families as a means to expand home ownership
opportunities (400 to 500 Loans).

#70497 ? Preservation of Affordable Housing Units and Ccw N/A - 35,000 1,634 0
Expansion of Home Ownership

Status/Comments: May change depending on actual loan activity when customers are qualified for this support.
#71302 ? Preservation of Affordable Housing Units and 2 N/A - 4,000 2,000 0
Expansion of Home Ownership
Status/Comments: Specific projects will be added to this schedule once the Board of County Commissioners approves recommended projects resulting from the evaluation of applications received through the
request for application process.
#71303 ? Preservation of Affordable Housing Units and 5 N/A - 4,000 2,000 0
Expansion of Home Ownership
Status/Comments: Specific projects will be added to this schedule once the Board of County Commissioners approves recommended projectrs as a result of the evalution of applications submitted through the
request for application process.
#71304 ? Preservation of Affordable Housing Units and 6 N/A - 4,000 2,000 0
Expansion of Home Ownership
Status/Comments: Specific projects will be added to this schedule once the Board of County Commissioners approves recommended projects evaluated as a result of the applications received through the
request for application process.
#71305 ? Preservation of Affordable Housing Units and 11 N/A - 4,000 2,000 0
Expansion of Home Ownership
Status/Comments: Specific projects will be added to this schedule once the request for application process review has taken place and the Board of County Commissioners approves the recommended
projects
#71306 ? Preservation of Affordable Housing Units and 12 N/A - 4,000 2,000 0
Expansion of Home Ownership

Status/Comments: Sites will be determined as a resul of projects recommended for funding resulting from an evaluation of applications submitted as part of a Request for Appliacation(RFA) process. Once
projects are approved and contracts signed, details will be provided in this schedule.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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#71963 G Hialeah-300 Affordable Housing Units N/A 1/1/2005  1/1/2005  7/1/2005  7/1/2005 11/1/2005 11/1/2005 6/1/2007  6/1/2007 5,000 * 1,260 0
Housing Agency Total: 64,600 13,228 0

Human Services

ProjNo: 215 Neighborhood Service Center Demolition and Reconstruction - Wynwood

Proj Desc: Demolish the current Neighborhood Service Center and reconstruct a new Neighborhood Service Center facility at the same location in the Wynwood community. The milestone for this year is for the
Pre-design and planning stage. Also to select the engineer and architect for this Neighborhood Service Center project.

#70201 G Neighborhood Service Center Demolition and 3 6/1/2005  6/1/2005  6/1/2005  6/1/2005  2/1/2007 - 12/31/2009 12/31/2009 7,500 500 2
Reconstruction-Wynwood

Status/Comments: Long term goal is to construct a new Neighborhood Service Center at the same location of the Wynwood Neighborhod Service Center currently being used by the citizens of the Wynwood
area. The milestone goal for 2005, is for planning and pre-design also the selection of an engineer and architect.

ProjNo: 216 Neighborhood Service Center Land Acquisition and Construction - Allapattah

Proj Desc: Acquire, purchase land and construct a new Neighborhood Service Center facility for the Allapattah Neighborhood. This will be a modern facility with sufficent parking to service the Allapattah
community. The milestone for this year is to acquire the land for this facility to be constructed on.

#70333 G Neighborhood Service Center Land Acquisition and 3 9/26/2005 9/27/2005 10/1/2006 - 6/1/2009 - 12/31/2011 12/31/2011 7,500 1,184 2
Construction-Allapattah

Status/Comments: Long range to construct a new Neighborhoor Service Center in the Allapattah area.
In the milestone for 2005, the goal is to acquire the land for the new facility to be constructed on.

ProjNo: 217 Neighborhood Service Center Renovation - Culmer

Proj Desc: Renovate the structures of the existing 38,493 sq. ft. Neighborhood Service Center facility. Improve the lighting on the outside of the facility. Modernize the interior of the three buildings, on the facility
site. In the Pre-design, planning stage. Also, the selection of an engineer and architect will occur in this year milestone.

#70334 Y Neighborhood Service Center Renovation-Culmer 5 1/1/2005  6/1/2005  6/1/2005  6/1/2005  2/1/2007  2/1/2007 12/31/2008 12/31/2008 7,500 382 2

Status/Comments: Modernization of 3 buildings at Culmer Neighborhood Service Center site. Planning, Pre-design also selecting engineer and architect for this bulding project. The lighting around buildings
to be upgraded. These are the milestones to be reached by the end of 2005.

Human Services Total: 22,500 2,066 5

MetroZoo

Proj No: 47 Miami MetroZoo
Proj Desc: Construction of Phase V - Florida Exhibit.

#70431 G Miami MetroZoo - Florida CW 12/15/2005 12/15/2005 4/15/2006 4/15/2006 10/4/2008 10/4/2008 12/25/2010 12/25/2010 31,000 1,245 0

ProjNo: 48 Miami MetroZoo
Proj Desc: Construction of Phase Il - Zoo wide improvements and entry.

#70469 G Miami MetroZoo -Zoo wide Improvements and Entry CW 11/1/2005 11/1/2005 2/1/2006  2/1/2006  4/14/2008 4/14/2008 10/7/2009 10/7/2009 12,000 1,239 0

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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MetroZoo Total: 43,000 2,484 0
MLK Development
ProjNo: 318  Martin Luther King - Business Center
Proj Desc: Redevelopment of the Martin Luther King Business Center
#70526 ? Martin Luther King - Business Center 3 7/15/2012 9/15/2012 - 4/15/2013 - 12/31/2014 5,000 1,500 0
MLK Development Total: 5,000 1,500 0
Municipality-Aventura
ProjNo: 57  Aventura - Purchase Land for Parks/Public Facilities
Proj Desc: GOB funds will compliment other funding to purchase vacant land in the City of Aventura to be used for parks or other public facilities.
#70516 R Aventura - Purchase Land for the expansion of 4 11/2/2004 10/1/2005 12/30/2005 12/30/2005 2,000 2,000 0
Waterways Park
Status/Comments: Currently in negotiations with two property owners. The City is also willing to utilize its own funding sources to supplement and facilitate the purchase process if it becomes necessary. (101
#70826 Y Aventura - Purchase Land for Parks/Public Facilites 4 5/1/2005 10/1/2005 9/30/2005 9/30/2005 2,714 2,714 0
Status/Comments: Currently in negotiations with two property owners. The City is also willing to utilize its own funding sources to supplement and facilitate the purchase process if it becomes necessary. (111}
Municipality-Aventura Total: 4,714 4,714 0
Municipality-Bal Harbour
ProjNo: 235 Bal Harbour - Construct City Hall/Police Building
Proj Desc: GOB funds will compliment other funding to construct a new Government Center Facility in the Village of Bal Harbour for City Hall and Police facility.
#70537 G Bal Harbour - Construct City Hall/Police Building 4 12/1/2006 12/1/2006 12/1/2006 12/1/2006 12/1/2006 12/1/2006 963 330 0
Status/Comments: City is in early stages of planning and are not ready to accept funding during first funding cycle. Letter on file.C/(10
Municipality-Bal Harbour Total: 963 330 0
Municipality-Bay Harbor Islands
ProjNo: 149 Bay Harbor Islands - Community Enhancement Projects
Proj Desc: GOB funds will compliment other funding for the Town of Bay Harbour Islands improvement projects which include local stormwater treatment facilities and sidewalks.
#70528 Y Bay Harbor Islands - Community Enhancement 4 10/1/2005 2/15/2006 10/1/2005 7/1/2006  5/31/2007 5/31/2007 661 * 440 0
Projects (Phase 2)
Status/Comments: GOB funds will be used for the construction of the project scheduled to start in July 2006.
Municipality-Bay Harbor Islands Total: 661 440 0

Municipality-Biscayne Park

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.
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ProjNo: 234 Biscayne Park - Construct City Hall Building
Proj Desc: GOB funds will compliment other funding for the construction of Biscayne Park Village Hall building.

#70565 G Biscayne Park - Construct City Hall Building 4 1/1/2006  4/1/2006 1/1/2006  4/1/2006 12/30/2006 12/30/2006

Status/Comments: GOB funds will be used primarily for the construction of building. City has acquired other funding to complete project.( 111

Municipality-Biscayne Park Total:

Municipality-Coral Gables

ProjNo: 88 Coral Gables - Enhancement/expansion of Public Parks and Plazas
Proj Desc: Creation of new parks (land acquisition), restoration and improvements.

#70651 G Coral Gables - Salvadore Park 6 9/1/2005  9/1/2005  1/1/2006  1/1/2006  10/1/2006 10/1/2006  4/1/2007  4/1/2007
Status/Comments: Under design and final review by the City.[ (][]

#70652 Y Coral Gables - Coral Bay Park 7 3/1/2005  6/1/2005  5/1/2005  7/1/2005  1/1/2006  1/1/2006  9/1/2006  9/1/2006
Status/Comments: The City is working to secure addtional funding to bid out the project. 111
#70653 G Land acquisition for the purpose of preserving open 6 1/1/2005  1/1/2005 12/1/2005 12/1/2005
space.

Status/Comments: Purchase of property by the City under review and evaluation. 171

ProjNo: 156 Coral Gables - Enhancements To Residential and Commercial Areas
Proj Desc: Construction of sidewalks, bikeways, pedestrian lights and other amenities.

#70654 G Coral Gables - Renew Historic Plaza in Public Right-of- 7 1/1/2006  1/1/2006  4/1/2006  4/1/2006  1/1/2007  8/1/2006  7/1/2007  7/1/2007
Way

#70655 G Coral Gables - Renew Historic Entrance in Public 6 3/1/2006  3/1/2006  6/1/2006  6/1/2006 ~ 3/1/2006  11/1/2006 10/1/2007 10/1/2007
Right-of-Way

#70656 G Coral Gables - Renew Historic Plaza and Fountain 7 6/1/2005  6/1/2005  9/1/2005  9/1/2005  8/1/2006  8/1/2006  4/1/2007  4/1/2007

#70657 G Coral Gables - Renew Historic Plaza 6 1/1/2006 1/1/2006  3/1/2006  3/1/2006 12/1/2006 7/1/2006  6/1/2007  6/1/2007

#70658 G Coral Gables - Renew Historic Plaza 6 6/1/2006  6/1/2006 ~ 8/1/2006  8/1/2006  5/1/2007 12/1/2006 10/1/2007 10/1/2007

#70659 G Coral Gables - Replacement of Broken/Damaged 7 3/1/2005  3/1/2005  6/1/2005  6/1/2005 12/1/2005 1/1/2006  6/1/2006  6/1/2006
Sidewalk

#70660 G Coral Gables - Construction of New Sidewalk 6 6/1/2006  6/1/2006  8/1/2006  8/1/2006  5/1/2007  5/1/2007 10/1/2007 10/1/2007

Extensions at Street Intersections

#70661 G Coral Gables - Miracle Mile Pedestrian Lighting 6 1/1/2005  2/1/2005  3/1/2005  3/1/2005 11/1/2005 2/1/2006  12/1/2005 12/1/2005

Site
GOB
Alloca-
tion

356

356

200

300

4,500

100

100

260
100
100

90

175

180
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#70662 G Coral Gables - Curb Cuts for Disabled Access 7 5/1/2006  5/1/2006
#70663 G Coral Gables - Citywide Sidewalk Improvements 6 11/1/2006 11/1/2006

ProjNo: 200 Coral Gables - Homeland Security
Proj Desc: Retrofit and modify existing municipal buildings to provide for building security.

#70621 G Coral Gables - Youth Center 7 6/1/2006  6/1/2006
#70633 G Coral Gables - Fire Station #1 7 6/1/2006  6/1/2006
#70634 G Coral Gables - Fire Station #2 7 6/1/2006  6/1/2006
#70635 G Coral Gables - Fire Station #3 7 6/1/2006  6/1/2006
#70636 G Coral Gables - Biltmore Hotel Fueling Facility 6 9/1/2006  9/1/2006
#70637 G Coral Gables - US1 Fueling Facility 7 8/1/2006  9/1/2006
#70638 G Coral Gables - Maintenance 6 1/1/2006  1/1/2006
#70645 G Coral Gables - Police Station 7 1/1/2006  1/1/2006
#70648 G Coral Gables - City Hall 7 3/1/2006  3/1/2006

ProjNo: 270 Coral Gables Historic Museum

Design
Planned
Start
Date

7/1/2006

1/1/2007

9/1/2006
8/1/2006
8/1/2006
8/1/2006
11/1/2006
11/1/2006
4/1/2006
4/1/2006

7/1/2006

Design
Updated
Start
Date

7/1/2006

1/1/2007

9/1/2006
8/1/2006
8/1/2006
8/1/2006
11/1/2006
11/1/2006
4/1/2006
4/1/2006

7/1/2006

Construc

tion

tion

Planned Updated

Start
Date

2/1/2007

9/1/2007

6/1/2007

4/1/2007

4/1/2007

4/1/2007

8/1/2007

8/1/2006

1/1/2007

1/1/2007

3/1/2007

Start
Date

2/1/2007

9/1/2007

6/1/2007

4/1/2007

4/1/2007

4/1/2007

8/1/2007

3/1/2007

1/1/2007

1/1/2007

3/1/2007

Construc

Planned
Comp-
letion
Date

6/1/2007

2/1/2008

3/1/2008
7/1/2007
7/1/2007
7/1/2007
11/1/2007
11/1/2007
5/1/2007
5/1/2007

8/1/2007

Updated Site
Comp- GOB
letion Alloca-
Date tion
6/1/2007 100
2/1/2008 159
3/1/2008 296
7/1/2007 125
7/1/2007 175
7/1/2007 50
11/1/2007 50
11/1/2007 57
5/1/2007 155
5/1/2007 240
8/1/2007 102

Site
2005
Alloca-
tion

20

36

15

15

10

15

30

12

Site
Spent
To Date

0

0

Proj Desc: Supplement the funding package necessary to complete the restoration and adaptation into the citys historical museum, through the Office of Historic Preservation. This will include the archival

collections, exhibits and space for educational, communit
#70534 ? Coral Gables Historic Museum CW 9/1/2004
Status/Comments: This project is being managed by the City of Coral Gables.

Municipality-Doral
Proj No: 67 Doral - Acquisition and Development of Municipal Parks
Proj Desc: GOB funds will compliment other funding to acquire and develop municipal parks.

#70525 G Doral - Acquisition and Development of Municipal 12 1/1/2005  1/1/2005
Parks

9/1/2004

4/1/2005

4/1/2005

6/1/2005

6/1/2005

1/1/2007

12/30/2005

Municipality-Coral Gables Total:

4/1/2007

500

8,114

4/1/2007 4,607

500

5,864

850

Status/Comments: Improvements to Miami West Park will be extensive and involve several phases. Phasing schedule has not yet been completed. Construction scheduled to begin in 2007.01((

Municipality-Doral Total:

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days
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Municipality-El Portal

ProjNo: 55 El Portal - Acquire Land for Park
Proj Desc: GOB funds will compliment other funding for land acquisition for a new park in the Village of El Portal.

#70536 G El Portal - Acquire Land for Park 3 1/1/2006  1/1/2006 1/1/2007
Status/Comments: The City is in the process of identifying possible sites with a purchase planned for the first half of 2006.[111(

Municipality-El Portal Total:

Municipality-Florida City
Proj No: 62 Florida City - Construct Youth Activity Center
Proj Desc: GOB funds will compliment other funding for the construction of a Youth Activity Center in Florida City.

#70558 G Florida City - Construct Youth Activity Center 9 12/1/2006  12/1/2006 12/1/2006 12/1/2006 12/1/2006

Status/Comments: Project has not started. In part waiting to see if the BCC changes the procurement process. 1 [1[]

Municipality-Florida City Total:

Municipality-Golden Beach

ProjNo: 3 Golden Beach - Drainage Improvement
Proj Desc: GOB funds to compliment other funding for drainage improvements at various locations in the City of Golden Beach.

#70590 R Golden Beach - Drainage Improvement Phase 3 & 4 4 1/1/2005  1/1/2006 1/1/2005  1/1/2006  1/1/2007
Status/Comments: Project moving forward. /(]

ProjNo: 148 Golden Beach - Bikepath
Proj Desc: Construct a bikepath on Golden Beach Drive.

#70589 G Golden Beach - Bikepath 4 1/1/2006  2/1/2006 6/1/2006
Status/Comments: Project in planning phase. City trying to idenfiy additional funds to complete project. (171

Municipality-Golden Beach Total:

Municipality-Hialeah
ProjNo: 72 Hialeah - Reconstruct Walker Park

Updated Site Site

Comp- GOB 2005 Site
letion Alloca- Alloca- Spent
Date tion tion To Date

1/1/2007 249 249 0

249 249 0

12/1/2006 846 277 0

846 277 0

1/1/2007 121~ 121 0

6/1/2006 160 160 0

281 281 0

Proj Desc: Demolition and reconstruction of recreation building with the addition of e-library, police sub-station, outdoor restrooms, aquatic facility & indoor soccer field at Walker Park.

#70596 G Hialeah - Reconstruct Walker Park 13 1/1/2006  1/1/2006  7/1/2006  7/1/2006  4/1/2007  4/1/2007  12/1/2007
Status/Comments: The project is scheduled to start in January 2006.110

ProjNo: 73 Hialeah - Reconstruct Wilde Park & Wilde Adult Center
Proj Desc: Wilde Park & Wilde Adult Center renovation of buildings, field, court and lighting.

12/1/2007 3,702 * 245 0

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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#70597 G Hialeah - Reconstruct Wilde Park & Wilde Adult Center 12 1/1/2005  1/1/2005  6/1/2005  6/1/2005 11/1/2005 10/1/2005 9/1/2006  9/1/2006 529 * 377 * 0

Status/Comments: The project is underway and in the construction phase. (1010

ProjNo: 77 Hialeah - Renovate Southeast Park
Proj Desc: Renovation of basketball courts, playgrounds, buildings and new irrigation system at Southeast Park.

#70601 G Hialeah - Renovate Southeast Park 6 1/1/2006 ~ 1/1/2006 ~ 5/1/2006 ~ 5/1/2006  9/1/2006 ~ 9/1/2006  3/1/2007  3/1/2007 132 52 0

Status/Comments: The project is scheduled to begin in January 2006.171

ProjNo: 78 Hialeah - Renovate Sparks Park
Proj Desc: Renovation of building, courts and fields at Sparks Park.

#70602 G Hialeah - Renovate Sparks Park 12 7/1/2005  5/1/2005  9/1/2005  9/1/2005  1/1/2006  1/1/2006  9/1/2006  9/1/2006 264 208 0

Status/Comments: The project is underway and in the construction phase.

ProjNo: 79 Hialeah - Renovations to Bucky Dent Park
Proj Desc: Renovations of the softball fields and concession/restroom building at Bucky Dent Park.

#70603 G Hialeah - Renovations to Bucky Dent Park 12 9/1/2005  9/1/2005  1/5/2006  1/1/2006  5/1/2006  5/1/2006  12/1/2006 12/1/2006 846 * 212 ~ 0
Status/Comments: The project will begin the design phase in January 200601.111]

ProjNo: 80 Hialeah - Renovations to Goodlet Park

Proj Desc: Conversion of hockey rink to indoor soccer area, construction of outdoor restroom/concession building, additional field drainage, additional wiring and sound in cultural arts theatre, renovation of
Tennis Center at Goodlet Park.

#70604 G Hialeah - Renovations to Goodlet Park 13 3/1/2006  3/1/2006  7/1/2006  7/1/2006  1/1/2007  1/1/2007 10/1/2007 10/1/2007 635 12 0
Status/Comments: The project is on schedule and will begin in 2006. 110

ProjNo: 153 Hialeah - Infrastructure Upgrades

Proj Desc: GOB funding will compliment other funding for improvements to the City of Hialeahs bikeways and sidewalks.

#70799 ? Hialeah - Infrastructure Upgrades 13 4,450 300
Status/Comments: The City is working to update the projected milestones and expenditures for this project. 111

#71314 ? Hialeah - Infrastructure Upgrades 6 2,245 300
Status/Comments: The City is working to update the projected milestones and expenditures for this project. 1711

#71315 ? Hialeah - Infrastructure Upgrades 12 2,248 300
Status/Comments: The City is working to update the projected milestones and expenditures for this project. 1711

ProjNo: 302 Hialeah - Reconstruct Milander Auditorium

Proj Desc: Demolition and reconstruction of the multi-purpose cultural arts center to include an auditorium, recreation facility, convention center, rental area and marquee at Milander Auditorium.

#70418 ? Hialeah - Reconstruct Milander Auditorium 13 4/1/2005 4/1/2006 - 6/1/2007 - 12/30/2008 6,346 300 0

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
Municipality-Hialeah Total: 21,397 2,306 0
Municipality-Hialeah Gardens
ProjNo: 4 Hialeah Gardens Water and Sewer Improvements
Proj Desc: GOB funding will compliment other funding for a force main extension in the new annexation area.
#70571 ? Installation of New Force Main 12 6/1/2006 3/15/2007 - 3/15/2008 - 7/15/2008 867 20 0
Status/Comments: The City is working to update the projected milestones and expenditures for this project.
ProjNo: 65 Hialeah Gardens - Passive Park Improvements
Proj Desc: Improvements to walking path and gazebo at Passive Park.
#70569 Y Hialeah Gardens - Passive Park Improvements 12 3/1/2005  6/1/2005  6/1/2005  6/1/2005  3/1/2005  2/1/2006  9/1/2006  9/1/2006 300 300 0
Status/Comments: The Passive park is currently under design and should break ground in February 1, 2006.
ProjNo: 66 Hialeah Gardens - Bernie Wilson Park Improvements
Proj Desc: Purchase playground equipment for Bernie Wilson Park in the Town of Hialeah Gardens.
#70570 R Hialeah Gardens - Bernie Wilson Park Improvements 12 1/29/2005  1/1/2006 1/29/2005 2/1/2006  6/1/2006  6/1/2006 80 80 0
Status/Comments: Final authorization from City Council members was on December 20, 2005. Construction to begin on February 1, 2006.
ProjNo: 196 Hialeah Gardens - Facility Improvements
Proj Desc: Construct a 2,000-square-foot Police Sub-Station in the Town of Hialeah Gardens.
#70568 R Hialeah Gardens - Facility Improvements 12 4/1/2005  2/1/2006 4/1/2005  4/1/2006  11/1/2006 11/1/2006 800 800 0
Status/Comments: Expect to award the project to a qualified contractor by March 1, 2006.
Municipality-Hialeah Gardens Total: 2,047 1,200 0
Municipality-Homestead
ProjNo: 89 Homestead - Humpty Dumpty Park
Proj Desc: GOB funding will compliment other funding for the development of a park in the City of Homestead.
#70530 G Homestead - Humpty Dumpty Park 9 7/21/2005 7/21/2005 12/31/2005 12/31/2005 1/15/2006 1/15/2006 12/31/2007 12/31/2007 3,509 * 400 0
Status/Comments: 2005 funds will be expended to fully pay for pre-design, planning and preliminary engineering, design dry run permit and partial construction. (1]
Municipality-Homestead Total: 3,509 400 0

Municipality-Indian Creek

ProjNo: 147 Indian Creek - Bridge
Proj Desc: GOB funds will compliment other funding to repair Indian Creek Bridge.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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C
0
Site d
No

#70529 ? Indian Creek - Bridge

e Site Desc

Planned
BCC Start
Dist Date
4

Design Design
Updated  Planned Updated
Start Start Start
Date Date Date

Construc
tion
Planned
Start
Date

Construc
tion Planned  Updated Site
Updated Comp- Comp- GOB
Start letion letion Alloca-
Date Date Date tion
115

Status/Comments: The Village received funding from other sources to cover the costs of the bridge and would like to use the funds for storm sewer projects. This would require moving from one bond
question to another. We will be consulting our attorneys on this issue.

Municipality-Key Biscayne

ProjNo: 5 Key Biscayne - Installation of Sanitary Sewer

Proj Desc: Municipal GOB funds will compliment WASD GOB funds to install sanitary sewers throughout the Village of Key Biscayne.

#70523 G Key Biscayne - Installation of Sanitary Sewer

7 6/1/2006

Status/Comments: The GOB is providing partial funding for this project.

Municipality-Medley

ProjNo: 238 Medley - Construct a City Hall Building

6/30/2006

Proj Desc: GOB funds to compliment other funding for construction of a new Medley Town Hall Municipal Services Facility.

#70531 ? Medley - Construct a City Hall Building

12 2/1/2005

Status/Comments: The City is working to update the projected milestones and expenditures for this project. 1711

Municipality-Miami

Proj No: 82 Miami - Parks and Facility Improvements

Proj Desc: Provide the following: Grapeland Water Park, Little Haiti Soccer Park, Linear Parks/Greenways/Baywalk.

#70585 G Miami - Little Haiti Soccer Park

#70586 G Miami - Grapeland Water Park

Proj No: 304
Proj Desc: To provide drainage and storm system improvements.

#70580 ? Miami - Drainage and Storm System Improvements
Glean Royal

#70581 G Miami - Drainage and Storm System Improvements
Lawnview

#70582 G Miami - Drainage and Storm System Improvements
Englewood

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM

3 9/1/2002

6 3/1/2005

Miami - Drainage and Storm System Improvements

5 1/1/2005
5 1/1/2005
7 1/1/2005

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days

9/1/2002  1/10/2005  2/1/2005
3/1/2005

1/1/2005 -
1/1/2005  1/1/2005  1/1/2005
1/1/2005  1/1/2005  1/1/2005
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Municipality-Indian Creek Total: 115
6/1/2006  6/30/2006 6/1/2008  6/1/2008 2,670
Municipality-Key Biscayne Total: 2,670
8/1/2005 - 8/1/2006 577
Municipality-Medley Total: 577
11/28/2005 5/1/2006  10/1/2008 10/1/2008 7,300 *
11/28/2005 3/1/2006  5/1/2007  5/1/2007 16,500 *
6/1/2006 - 12/30/2007 2,800
6/1/2006 - 12/30/2007 12/30/2005 2,800
6/1/2006 - 12/30/2007 12/30/2005 2,800

R=Planned Start Date - Updated Start Date > 180

Site
2005 Site
Alloca- Spent
tion To Date
115
115
1,000 0
1,000 0
500 0
500 0
5,277 0
6,509 0
399 0
391 0
391 0

? Dates missing
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Construc  Construc
C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#70583 G Miami - Drainage and Storm System Improvements 3 1/1/2005  1/1/2005  1/1/2005  1/1/2005  6/1/2006 - 12/30/2007 12/30/2005 3,900 455 0
Garden
#70584 G Miami - Drainage and Storm System Improvements 2 1/1/2005  1/1/2005  1/1/2005  1/1/2005  6/1/2006 - 12/30/2007 12/30/2005 2,700 387 0
Northwest
Municipality-Miami Total: 38,800 13,809 0
Municipality-Miami Beach
ProjNo: 83  Miami Beach - Beachfront Restrooms
Proj Desc: To construct eight ADA compliant, beachfront restrooms.
#70608 ? Beachfront Restrooms 5 1/1/2005 1/1/2005 - 5/1/2005 - 12/1/2005 250 250 0
ProjNo: 84 Miami Beach - Flamingo Park
Proj Desc: Renovation of Park.
#70609 G Flamingo Park 5 1/1/2005  1/1/2005  9/1/2006  9/1/2006  9/1/2005  1/1/2008  3/1/2008  3/1/2008 3,099 410 0
ProjNo: 85  Miami Beach - Normandy Shores Golf Course
Proj Desc: Elevate entire course, re-build bunkers, re-grass fairways, continuous cart path, upgrade irrigation system for pas palum, pas palum grass, laser grade tees.
#70610 R Normandy Shores Golf Course 4 3/1/2005  9/1/2006 5/1/2005  3/1/2007 12/1/2006 12/1/2006 1,000 1,000 0
ProjNo: 86 Miami Beach - Band Shell Park
Proj Desc: Renovation of historic band shell and surrounding park, which is on the beach walk corridor.
#70611 R Band Shell Park 5 2/1/2005  9/1/2005  8/1/2005  9/1/2005  2/1/2005  1/1/2007  2/1/2007  2/1/2007 1,500 176 0
ProjNo: 87  Miami Beach - Scott Rakow Youth Center
Proj Desc: Renovation to Youth Center, including gymnasiums, ice rink into multi-purpose room, adding fithess center, ADA accessibility and exterior improvements.
#70612 ? Scott Rakow Youth Center 4 1/1/2005 1/1/2005 - 1/1/2005 - 12/1/2006 1,000 1,000 0
ProjNo: 155 Miami Beach - 41st Street Phase Il Bridge Repair/Restoration
Proj Desc: Addition of street pavers, expansion of sidewalks and artistic tile work; and structural repair to the bridge.
#70613 ? Miami Beach - Bridge Repair and Restoration 5 4/1/2005 4/1/2005 - 12/1/2005 750 750 0
ProjNo: 198  Miami Beach - Fire Station # 2 EOC and Historic Renovation
Proj Desc: New Construction of new and renovated fire facilities and a Category Five Emergency Operation Center (as a part of the Countys Emergency Operations Center system) and Renovation of Historic
Fire Station.
#70614 G Fire Station #2 4 1/1/2005  6/1/2004 1/1/2005  1/1/2005 12/1/2005 12/1/2005 2,000 2,000 0

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM
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Construc  Construc

C Design Design tion tion Planned  Updated
o Planned Updated  Planned Updated Planned Updated Comp- Comp-
Site d BCC Start Start Start Start Start Start letion letion
No e Site Desc Dist Date Date Date Date Date Date Date Date
ProjNo: 199 Miami Beach - Fire Station # 4
Proj Desc: Demolition of condemned Fire Station and construction of a new Fire Station.
#70615 G Miami Beach - Demolition and Reconstruction of Fire 4 1/1/2005  3/1/2004 1/1/2005  1/1/2005 12/1/2005 12/1/2005
Station
ProjNo: 239 Miami Beach - Old City Hall
Proj Desc: Renovation of the historic Old City Hall on Washington Avenue.
#70616 ? Miami Beach - Renovation of the Historic Old City Hall 5 1/1/2005 1/1/2005 - 6/1/2005 - 6/12/2005

ProjNo: 240 Miami Beach - South Shore Community Center
Proj Desc: Renovation to Community Center, including improvements to backbone systems (HVAC, Elevator, Fire), structural upgrades and exterior improvements.

#70617 ? Miami Beach - Renovation to South Shore Community 5 2/1/2005 4/1/2005 - 4/1/2008
Center

ProjNo: 303 Miami Beach - Monument Island
Proj Desc: Restoration of Monument Island (in addition to Emergency Stabilization funds already granted).

#70618 G Restoration of Monument Island 5 4/1/2006  4/1/2006  4/1/2006  4/1/2006  9/1/2008  9/1/2008  3/1/2009  3/1/2009
Municipality-Miami Beach Total:

Municipality-Miami Gardens
ProjNo: 54 Miami Gardens - Park Renovations and Improvements

Site
GOB
Alloca-
tion

1,000

2,000

500

750

13,849

Site
2005
Alloca-
tion

1,000

2,000

350

85

9,021

Site
Spent
To Date

Proj Desc: Park improvements to all 16 parks in the City of Miami Gardens to include; renovations and new construction of stadiums, field centers, recreational centers, athletic fields and facilities, pedestrian

and vehicle access, irrigation, and pool improvement

#70551 Y Rolling Oaks Park-Complete development of park to 1 10/1/2005 2/1/2006  10/1/2005 2/1/2006  10/1/2006 10/1/2006 9/1/2007  9/1/2007
include athletic facilities, walking trails, parking
expansion and upgrade, signage, landscaping,
lighting, fencing, irrigation

#71052 G Upgrade facilities, parking expansion and upgrade, 1 1/1/2006  2/6/2006  1/1/2006  2/6/2006  10/1/2006 10/1/2006 10/1/2007 10/1/2007
signage, landscaping, lighting, fencing, irrigation

#71053 Y Andover Park-Irrigation, signage, landscaping, 1 10/5/2005 2/1/2006  10/5/2005 2/1/2006 10/1/2006 10/1/2006  9/1/2007  9/1/2007
fencing, lighting

#71054 Y Irrigation, signage, landscaping, fencing, lighting 1 10/1/2005 2/1/2006  10/1/2005 2/1/2006 10/1/2006 10/1/2006  9/1/2007  9/1/2007

#71055 Y Complete renovation of pool and associated 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006 10/1/2006 10/1/2006 9/1/2007  9/1/2007

mechanical equipment; irrigation, signage,
landscaping, fencing, lighting

5,800 *

170

115~

85

240

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.

250

170

115

85

165

? Dates missing
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Construc  Construc
C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71056 Y lIrrigation, signage, landscaping, fencing, lighting, 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006  10/1/2006 10/1/2006  9/1/2007  9/1/2007 140 140 0
shelter construction, building improvements, parking
upgrade
#71057 Y Complete renovation of park including athletic field 1 10/1/2005 2/1/2006  10/1/2005 2/1/2006  10/1/2006 10/1/2006 10/1/2007 10/1/2007 1,701 * 11 0
upgrade, irrigation, signage, landscaping, fencing,
lighting, shelter construction, building improvements,
parking upgrade.
#71058 Y Parking upgrade, lighting, landscaping, building 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006 10/1/2006 10/1/2006  9/1/2007  9/1/2007 40 40 0
improvements, signage
#71059 Y Signage, landscaping 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006 9/1/2007  9/1/2007 8" 8 0
#71060 Y Parking expansion and upgrade, signage, 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006 10/1/2006 10/1/2006  9/1/2007  9/1/2007 277 206 0
landscaping, lighting, fencing, athletic field upgrades,
irrigation building upgrades
#71061 Y Parking expansion and upgrade, signage, 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006  10/1/2006 10/1/2006  9/1/2007  9/1/2007 52 52 0
landscaping, lighting, fencing, irrigation
#71062 Y Parking upgrade, signage, landscaping, lighting, 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006 10/1/2006 10/1/2006  9/1/2007  9/1/2007 27 27 0
fencing, irrigation, building upgrade
#71063 Y Parking upgrade, signage, landscaping, lighting, 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006  10/1/2006 10/1/2006  9/1/2007  9/1/2007 125~ 125 0
fencing, irrigation, building and parking upgrade
#71064 Y Parking upgrade, signage, landscaping, lighting, 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006  10/1/2006 10/1/2006  9/1/2007  9/1/2007 56 * 56 0
fencing, irrigation, building and parking upgrade
#71065 Y Pool renovation including associated mechanical, 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006  10/1/2006 10/1/2006 10/1/2007 10/1/2007 170 170 0
parking upgrade, signage, landscaping, lighting,
fencing, irrigation, building and parking upgrade
#71066 G Construction of a new recreation center, athletic field 1 2/1/2006  2/1/2006  2/1/2006  2/1/2006  10/1/2006 10/1/2006  9/1/2007  9/1/2007 300 211 0
upgrade, parking upgrade, signage, landscaping,
lighting, fencing, irrigation
#71067 Y Renovation of swimming pool and associated 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006 10/1/2006 10/1/2006 9/1/2007  9/1/2007 295 * 165 0
mechanical, parking upgrade, signage, landscaping,
lighting, fencing, irrigation
#71068 Y Upgrade athletic facilities, parking expansion and 1 10/1/2005 2/1/2006 10/1/2005 2/1/2006 10/1/2006 10/1/2006  9/1/2007  9/1/2007 230 170 0

upgrade, signage, landscaping, lighting, fencing,
irrigation, facilities upgrade

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM
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Construc  Construc

C Design Design tion tion Planned  Updated

) Planned Updated  Planned Updated Planned Updated Comp- Comp-
Site d BCC Start Start Start Start Start Start letion letion
No e Site Desc Dist Date Date Date Date Date Date Date Date

Municipality-Miami Gardens Total:

Municipality-Miami Lakes

ProjNo: 6 Miami Lakes - Drainage Improvements
Proj Desc: GOB funds will compliment other funding for drainage improvements along 82 Avenue and 154 Street in the Town of Miami Lakes.

#70546 G Miami Lakes - Drainage Improvements 13 11/1/2005 1/1/2006  1/1/2006  1/1/2006  7/1/2006  7/1/2006  12/1/2006  9/1/2006

Site
GOB
Alloca-
tion

9,831

589 *

Site
2005
Alloca-
tion

2,166

350

Site
Spent
To Date

0

0

Status/Comments: Architect/Engineer firm selected in November 2005 and their Town Council will approve selection of architect at December 2005 meeting. Project design to be completed approximately May
2006 with contractor selection for design-build to immediately follow; construction begins July 2006 and should be substantially completed approximatley December 2006. Portions of funding will be contributed

from Town's Capital Projects - Stormwater Fund.[171[]

ProjNo: 68 Miami Lakes - Royal Oaks Park Development Project
Proj Desc: Construction of Royal Oaks Park Community Center/Clubhouse facility in Town of Miami Lakes.

#70548 G Miami Lakes - Royal Oaks Park Development Project 13  4/6/2005  4/6/2005  2/6/2006  2/6/2006  7/6/2005  7/6/2005  3/7/2007  3/7/2007

2,000 *

800 *

Status/Comments: The Town has just awarded the design contract. GOB will provide funding for the design, permitting, and construction of this facility while the Town will provide additional funding for the

project administration. 11

ProjNo: 197 Miami Lakes - Construct Mini Police Station

Proj Desc: Construction of a mini Police Station for Town of Miami Lakes Police Department.

#70549 G Miami Lakes - Construct Mini Police Station 13 6/1/2006  10/1/2005 12/30/2006 12/30/2006
Status/Comments: City has identified a parcel of land for the mini police station and will be moving forward with the project.( 11

Municipality-Miami Lakes Total:

Municipality-Miami Shores

ProjNo: 7 Miami Shores - Drainage Improvements
Proj Desc: Drainage Improvements to eliminate stormwater flooding conditions in Miami Shores Village.

#70560 R Miami Shores - Drainage Improvements #2 3 7/1/2005 1/15/2006 7/1/2005 1/15/2006 2/15/2006 5/15/2006 5/15/2006 5/15/2006
Status/Comments: The City is meeting with their engineer/consultant to start the project.

#70561 R Miami Shores - Drainage Improvements #1 3 6/1/2005  2/1/2006 11/15/2005 2/1/2006  6/1/2006  8/1/2006 10/15/2006 10/15/2006
Status/Comments: The City is meeting with their engineer/consultant to start the project.

ProjNo: 154  Miami Shores - Sidewalk Replacement

Proj Desc: GOB funds will compliment other funding for the replacement of hazardous sidewalks in Miami Shores Village.

#70527 G Miami Shores - Sidewalk Replacement 4 12/1/2005  2/1/2006 12/1/2005 2/1/2006  5/1/2006  5/1/2006
Status/Comments: The City is meeting with their engineer/consultant to start the project.

#71321 G Miami Shores - Sidewalk Replacement 3 12/1/2005 1/30/2006 12/1/2005 1/30/2006 6/30/2006 6/30/2006
Status/Comments: The City is meeting with their engineer/consultant to start the project.

500

3,089

280

570

50

250

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated

) Planned Updated  Planned Updated Planned Updated Comp- Comp-
Site d BCC Start Start Start Start Start Start letion letion
No e Site Desc Dist Date Date Date Date Date Date Date Date

Municipality-Miami Shores Total:

Municipality-Miami Springs
ProjNo: 59 Miami Springs - Recreation Complex

Site
GOB
Alloca-
tion

1,150

Site
2005
Alloca-
tion

570

Site
Spent
To Date

0

Proj Desc: GOB funds will compliment other funding to renovate existing and/or build a new gym, new competition swimming pool, tennis courts, plus parking lot and access road on the golf course in the City of

Miami Springs.

#70591 Y Miami Springs - Renovate Existing and/or Build a 6 5/1/2005  9/1/2005  5/1/2005  2/1/2006 ~ 1/1/2006  8/1/2006  6/30/2006 6/30/2006
Recreation Complex

Municipality-Miami Springs Total:

Municipality-North Bay Village

ProjNo: 8 North Bay Village - Install Wastewater Force Main
Proj Desc: Municipal GOB funds will compliment other funds to install a 16" wastewater force main line to connect to the 24" WASD line in the City of North Bay Village.

#70524 G North Bay Village - Install Wastewater Force Main 4 11/4/2004 11/4/2004 2/1/2006  2/1/2006  6/1/2006  6/1/2006 12/31/2010 12/31/2010
Status/Comments: The Interlocal Agreement was sent to the City on 12/05/05.

Municipality-North Bay Village Total:

Municipality-North Miami

ProjNo: 70  North Miami - Construct Recreational Community Center at Claude Pepper Park
Proj Desc: GOB funds will compliment other funding for the construction of a new recreational Community Center with teen lounge and gymnasium in City of North Miami.

#70522 ? North Miami - Construct Recreational Community 1 10/1/2005 2/1/2006 - 12/1/2007 - 4/2/2009
Center at Claude Pepper Park

Municipality-North Miami Total:

Municipality-North Miami Beach

ProjNo: 69 North Miami Beach - Renovate Various City Facilities

1,520

1,520

786 *

786

5,937

5,937

Proj Desc: GOB funds will compliment other funding for repairs and upgrades to public facilities owned by the City of North Miami Beach including pools, recreation centers, and parks.

#70518 G Silverman Park Improvements 2 3/1/2005  3/1/2005 10/5/2005 10/1/2005 3/1/2006  3/1/2006

280 *

220

220

786

786

262

262

280 *

Status/Comments: Construction of Phase Il of Silverman Park will begin in June of 2006. The City’s engineers have already completed preliminary and final design for the construction of a passive park. The

City is ready to begin the construction immediately in conjunction with a street construction project, which is currently underway. [/

#70519 G Victory Pool Renovations 4 5/1/2005  5/1/2005 11/5/2005 11/5/2005 4/1/2006  4/1/2006  10/1/2006 10/1/2006
Status/Comments: All Construction will be starting and completed in 2006. GOB will be funding 100% of this project. (11101

2,691

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated
o Planned Updated  Planned Updated Planned Updated Comp- Comp-
Site d BCC Start Start Start Start Start Start letion letion
No e Site Desc Dist Date Date Date Date Date Date Date Date
#70520 G Uleta Recreation Center Expansion 2 5/1/2005 5/1/2005 11/5/2005 11/5/2005 4/1/2006  4/1/2006 11/30/2006 11/30/2006

Status/Comments: All Construction will be starting and completed in 2006. GOB will be funding 100% of this project. (1110
#70521 G City Parks Fencing Replacement 2 10/1/2005 10/1/2005 1/1/2006  1/1/2006  4/1/2006  4/1/2006  10/1/2006 10/1/2006

Site
GOB
Alloca-
tion

1,150

200

Site
2005 Site
Alloca- Spent
tion To Date
375 0
200 0

Status/Comments: The City has chosen to replace the fences in order of need and will complete all fence replacements within a 15 month period. GOB will be funding 100% of this project. (11111

Municipality-North Miami Beach Total:

Municipality-Opa-Locka

ProjNo: 53  Opa-locka - Community Swimming Pool and Gymnasium

4,321

1,636 0

Proj Desc: GOB funds will compliment other funding for the acquisition of land, design and construction of new community swimming pool/gymnasium to provide recreational activities for youth and young adults

in the City of Opa-locka.

#70555 ? Opa-locka - Acquisition of Land, Design, and 1 2/15/2005 7/1/2005 - 2/15/2005 - 8/31/2006
Construction of Community Swimming Pool and
Gymnasium

ProjNo: 146 Opa-locka - Curtis Drive Infrastructure Improvements

609

293 0

Proj Desc: Curtis Drive Phase Il Infrastructure/Neighborhood improvement, design and construction of sewer, drainage, and sidewalks along Curtis Drive from Perviz Avenue to Sultan Avenue and along Perviz

Avenue from Harem Avenue to NW 151 Street.
#70562 ? Opa-locka - Curtis Drive Infrastructure Improvements 1 6/1/2005 7/1/2005 - 1/5/2006 - 7/31/2006

Municipality-Opa-Locka Total:

Municipality-Palmetto Bay

Proj No: 61 Palmetto Bay - Acquisition and Improvements of Parks

950

1,559

Proj Desc: GOB funds will compliment other funding for the acquisition and improvement of parks and the construction of a new recreational community center in the Village of Palmetto Bay.

#70538 R Perrine Park - Palmetto Bay - Acquisition and 8 11/4/2004  7/1/2005  2/1/2005  2/1/2006 ~ 5/1/2005  5/1/2006  12/1/2005 12/1/2005
Improvements of Parks

Status/Comments: In negotiating process for purchasing 7.6 acres contiguous to the existing Perrine Park and adjacent 12-acre vacant area slated for redevelopment.

#71145 G Coral Reef Park - Palmetto Bay - Acquisition and 8 8/1/2005  9/1/2005 8/1/2005  9/1/2005  1/1/2006  1/1/2006
Improvements of Parks

Status/Comments: Project underway.

#71146 G Perrine Wayside Park - Palmetto Bay - Acquisition 8 6/1/2005  6/1/2005  6/1/2005  6/1/2005 N/A 3/1/2006  5/30/2006 5/30/2006
and Improvements of Parks

Status/Comments: Project underway.

#71147 G Bayside Park - Palmetto Bay - Acquisition and 8 6/1/2006  6/1/2006 6/1/2006  6/1/2006 11/15/2006 11/15/2006
Improvements of Parks

Status/Comments: Project is underway and in will begin construction in 2006.

2,300

550

100

76

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.

343 0
636 0
2,300 0
550 0
100 0
76 0

? Dates missing
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
Municipality-Palmetto Bay Total: 3,026 3,026 0

Municipality-South Miami

ProjNo: 60  South Miami - Green Space Park
Proj Desc: GOB funds will compliment other funding to acquire 10 acres for Green Space park.

#70579 R South Miami - Acquire Green Space Park 7 12/1/2004  10/1/2005 10/31/2005 10/31/2005 1,343 * 1,343 * 0
Status/Comments: The City purchased a 10-acre parcel on 12/1/2005 located at 4300 SW 58 Avenue. An revised Interlocal Agreement was sent to the City on 12/2/05.(111(]
Municipality-South Miami Total: 1,343 1,343 0

Municipality-Sunny Isles Beach

ProjNo: 15 Sunny Isles - Center Island Drainage Project

Proj Desc: Complete system for collection of standing water and storm runoff, to include installation of storm drain lines, catch basins, and a subsurface pump station with injector wells in the City of Sunny Isles
Beach.

#70564 R Sunny Isles - Center Island Drainage Project 4 11/5/2005  7/1/2006 3/6/2006  7/1/2006 12/31/2007 12/31/2007 2,500 * 2,500 * 0
Status/Comments: Construction work is expected to begin in December 2005 and continue through March 2007.01((1

ProjNo: 56 Sunny Isles - Redesign Active Park

Proj Desc: GOB funds will compliment other funding for revamping of Active Park to provide for amenities, inclusive of a community center, gymnasium, playground, and little league baseball field in City of
Sunny Isles Beach.

#70563 G Sunny Isles - Redesign Active Park 4 9/1/2005  9/1/2005 12/1/2005 12/1/2005  3/1/2007  3/1/2007 347 * 347 * 0

Status/Comments: On 5/5/2005 project went out to bid and two bids were opened on 6/9/2005. On 7/14/2005 the Siltek Group Inc. was awarded the contract. A Pre-construction meeting was held on
9/6/2005. Construction is scheduled to begin in December 2005 and continue through March 2007. GOB funding will be used for construction costs. [11(]

Municipality-Sunny Isles Beach Total: 2,847 2,847 0
Municipality-Surfside
ProjNo: 16  Surfside - Water and Sewer Enhancements
Proj Desc: GOB funds will compliment other funding to provide the Town with water and sewer enhancements.
#70559 ? Surfside - Water and Sewer Enhancements 4 829 829
Municipality-Surfside Total: 829 829

Municipality-Sweetwater

Proj No: 63 Sweetwater - Improvements to Dominoes Park & Carlow Park
Proj Desc: Addition to tot lot with equipment and gazebo at Dominoes Park and restoration of gazebos at Carlow Park in the City of Sweetwater.

#71005 ? Sweetwater - Improvements to Dominoes Park & 12 N/A - 100 100 0
Carlow Park
Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB
Site d BCC Start Start Start Start Start Start letion letion Alloca-
No e Site Desc Dist Date Date Date Date Date Date Date Date tion

ProjNo: 151  Sweetwater - Sidewalk Repairs
Proj Desc: GOB funds will compliment other funding for local sidewalk repair to approximately 85,000 linear feet to comply with ADA requirements in the City of Sweetwater.

#71003 ? Sweetwater - Sidewalk Repairs 12 N/A - 357

Municipality-Sweetwater Total: 457

Municipality-Virginia Gardens

ProjNo: 236 Virginia Gardens - Renovate City Facilities

Site
2005 Site
Alloca- Spent

tion To Date

Proj Desc: GOB funds to compliment other funding of renovations to City Hall, Council Chambers, and emergency generator for the police station and City Hall in the City of Virginia Gardens.

#70592 G Virginia Gardens - Renovate City Facilities 12 1/1/2005  1/1/2005 1/1/2005  1/1/2005 12/30/2005 12/30/2005 267

Municipality-Virginia Gardens Total: 267

Municipality-West Miami

ProjNo: 58  West Miami - Recreational Building
Proj Desc: GOB funds will compliment other funding for construction of new multi-purpose recreation center building in City of West Miami.

#70533 ? West Miami - Recreational Building 6 9/1/2005 10/1/2005 - 1/2/2006 - 7/31/2006 131

ProjNo: 150 West Miami - Citywide Sidewalks Improvements
Proj Desc: Repair or replace local sidewalks in the City of West Miami.

#70532 ? West Miami - Citywide Sidewalks Improvements 6 8/1/2005 8/1/2005 - 6/30/2007 500
Status/Comments: The City wants to change the name of the project from "sidewalks" to "various infrastructure improvements". The item is being reviewed by our attorneys.(J[1[J[1[][]

Municipality-West Miami Total: 631

Not-For-Profit Fund

ProjNo: 223  Not-for-Profit Community Organization Capital Fund
Proj Desc: Establish a not-for-profit community organization capital fund for the needs of various agencies.

#70336 ? Not-for-Profit Community Organization Capital Fund CW  1/1/2005 9/30/2005 30,000
Status/Comments: An RFP is almost complete and will be made public by January 15, 2006.

Not-For-Profit Fund Total: 30,000
Orange Bowl
ProjNo: 50 Renovate the Orange Bowl
Proj Desc: Provide needed renovations to the Orange Bowl.
#70629 G Renovate the Orange Bowl CW 6/1/2005  6/1/2005 1/1/2006  4/1/2007 12/1/2008 12/1/2008 52,000 *

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180
* Note: Other NON-GOB funding available but not shown.

357 0
457 0
267 0
267 0
131 0
200 0
331 0
2,000 0
2,000 0
2,000 0

? Dates missing
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site

0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005

Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca-

No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion
Orange Bowl Total: 52,000 2,000

Park and Recreation

Proj No: 20 Haulover Park
Proj Desc: Area-wide park improvements that include building construction and renovations; vehicle and pedestrian circulation; beach area; great lawn; landscaping; boat slips; and jetty pier.

#70134 G Phase 1 New Life Guard Building, Parking, walkways, 4 9/15/2005 9/15/2005 11/2/2005 11/2/2005 6/25/2008 6/25/2008 10/19/2009 10/19/2009 1,010 30
and Landscaping.

#71630 G Phase | - New beach side restrooms consisting of N/A  11/2/2004 11/2/2004 11/2/2004 11/2/2004 5/30/2006 5/30/2006 7/25/2007 7/25/2007 1,000 * 170 *
four public bathrooms, consisting of showers, men
and women toilets, and janitorial storage rooms. Each
bathroom will be approximately 1,250 square feet and
is a signature building, designed to resemble a cruise
ship smoke stack.

Status/Comments: Metropolitan Park

#71634 G Phase | - Dockmaster & Park Office is a new two-story N/A 10/31/2005 10/31/2005 10/31/2005 10/31/2005 3/20/2008 3/20/2008 3/15/2009 3/15/2009 990 * 20 *
6000 plus sqft building w/ elevator that will house
Marina operations and provide space for the
administrative park staff. The building will also
includes restrooms, showers, storage, laundry
amenities and a multipurpose room for programming
opportunities.

ProjNo: 24 A.D. Barnes Park
Proj Desc: Area-wide park improvements include leisure access expansion; maintenance facility; enhancements to facilities for the disabled, shelter renovations and vehicle and pedestrian circulation.
#71636 G A.D. Barnes Park expansion of aquatic center to N/A  11/2/2004 11/2/2004 11/2/2004 11/2/2004 10/26/2006 10/26/2006 5/24/2007 5/24/2007 227 60 *

include a spray pool with passive and interactive water
elements.

ProjNo: 25  Crandon Park
Proj Desc: Area-wide improvements that include master plan time certain conditions; building construction and renovation; tennis center renovation; cart pathways; landscaping; vehicle and pedestrian
circulation; beach area; enhance amusement area; landscaping; natur

#70136 G Phase 1 Area-wide improvements that include master 7 11/1/2005 11/1/2005 6/29/2006 6/29/2006 11/9/2009 11/9/2009 12/5/2010 12/5/2010 6,000 60
plan time-certain improvments; tree planting, buffer
landscaping, athletic feild grading & sodding,
improvements to old petting zoo, park utilites,
renovations and enhancements to drop-off and
parking areas, and natural area restoration.

Status/Comments: Phase 1

ProjNo: 26 Matheson Hammock Park

Proj Desc: Area-wide park improvements that include building restoration; maintenance center relocation; vehicle and pedestrian circulation; natural area restoration; and landscaping.
Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.

Site
Spent
To Date

0

46

10
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Construc  Construc

C Design Design tion tion Planned  Updated

) Planned Updated  Planned Updated Planned Updated Comp- Comp-
Site d BCC Start Start Start Start Start Start letion letion
No e Site Desc Dist Date Date Date Date Date Date Date Date

#70137 G Phase 2 Area-wide improvements that include building 7 8/22/2006 8/22/2006 4/21/2007 4/21/2007 1/8/2010  1/8/2010  1/29/2012 1/29/2012
restroation;maintenance center relocation;vehicle and
pedestrian circulation;natural area restoration; and
landscaping.

Status/Comments: Phase 2

#70755 G Phase 1 Park Roadway Improvements. The total 7 11/2/2004 11/2/2004 6/1/2006  6/1/2006  5/27/2007 5/27/2007
length of proposed improvement road is approximatley
5700 linear feet from the beginning of the entrance
parking lot located on the western side of the park to
the restaurant on the far east side pf the park.
Includes the installation of 6300 linear feet telephone
duct banks from the entrance of the park (just off the
Old Cutler Road) to all the park facilities.

Status/Comments: Phase 1

#71676 G Phase | - Matheson Hammock Park Roadway 7 11/2/2004  11/2/2004 3/31/2006 3/31/2006 2/28/2007 2/28/2007
Improvements Mitigation. In order to mitigate for the
filling of the 0.87 acres of wetlands as a result of the
roadway improvments, the project includes the
creation of aproximatley 2.0 acre mangrove wetland at
the R. Hardy Matheson Preserve. The work will
includes clearing of exotic vegetation, removal of
dredged spoil, and clearing of exotic vegetation.The
site will then be graded and planted with mangroves.

Status/Comments: Phase 1

ProjNo: 29 Black Point Park and Marina
Proj Desc: Area-wide park improvements include jetty development; and vehicle and pedestrian circulation.

#70140 G Phase 1 Black Point Park & Marina - utility sewer 8 9/1/2005  9/1/2005 8/29/2006 8/29/2006 11/23/2007 11/23/2007
connection necessary for the construction of future
restrooms in the Park Jetty Area and Marina.

Status/Comments: Phase 1

ProjNo: 30  Redland Fruit and Spice Park
Proj Desc: Area-wide park improvements include lake, pergola, pedestrian and vehicular circulation; teahouse; and landscaping.

Site
GOB
Alloca-
tion

4,000

615~

385 *

1,500

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.

Site

2005 Site
Alloca- Spent
tion To Date

30 0

110 48

60 13

136 11

? Dates missing
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#70770 G Phase 1 Area-wide park improvements include 8 11/2/2004 11/2/2004 11/26/2007 11/26/2007 11/10/2010 11/10/2010 1,000 * 36 0

proposed lake, fountain and connecting water feature
(stream). The project may also include landscaping,
walkways and a pergola.

Status/Comments: Phase 1

ProjNo: 33 Homestead Bayfront Park
Proj Desc: Area-wide park improvements that include building construction & renovation; atoll pool improvements, enhanced picnic areas; vehicular and pedestrian circulation; landscaping.

#70742 G Atoll Pool & Picnic Area Renovation - 9 10/1/2005 10/1/2005 10/1/2005 10/1/2005 12/17/2008 12/17/2008 12/8/2010 12/8/2010 1,500 * 136 * 0

#71221 G Phase 1 Homestead Bayfront Park. Provide sewer 9 9/1/2005  9/1/2005 8/29/2006 8/29/2006 11/23/2007 11/23/2007 1,500 136 11
connection to park facilites that allow for future
building improvements.

Status/Comments: Phase 1

ProjNo: 36 Larry and Penny Thompson Park
Proj Desc: Area-wide park improvements to include campground renovations; trails; aquatic facility; beach and lake picnic facilities.

#70749 G Pool and Cabana Building - the work consist of a new 9 4/4/2005  4/4/2005 9/28/2006 9/28/2006 2/22/2008 2/22/2008 600 * 157 11

pool recreation cabana with snack bar and storage

room. The cabana will be designed to take advantage

of natural breezes (open plan with no A/C). A new

swimming pool and deck; new security fencing around

pool and building; restrooms (men and women) to

serve both swimming pool and recreation cabana and

landscaping at minimum requirements. The project

will be located in the campground area of the park.

ProjNo: 37 Kendall Soccer Park
Proj Desc: Area-wide park improvements include building construction; athletic fields; playgrounds; pedestrian circulation; picnic areas; and landscaping.

#70147 ? Phase 1 Athletic Fields & Building Construction. 10 2/2/2005 6/28/2007 - 6/22/2008 2,000 368 0

ProjNo: 38  Tropical Park
Proj Desc: Area-wide park improvements include equestrian and boxing center expansion; stadium upgrades; dog park; vehicle and pedestrian circulation improvements; landscaping; and utilities.
#70765 G PHASE Il Tropical Park - Equestrian Complex 10 12/1/2005 12/1/2005 8/29/2006 8/29/2006 6/18/2009 6/18/2009 5/9/2011  5/9/2011 8,400 50 0
improvements inlcude, horse barn expansion and
renovations, covered/uncovered horse rings,
walkways, utiltites, office renovations, building
construction, expand & re-work existing parking &
entrance areas, landscaping.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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C
0 Planned Updated
Site  d BCC Start Start
No e Site Desc Dist Date Date
#71790 G Tropical Park - Phase | Equestrian Center N/A  10/2/2005 10/2/2005

Development inlcudes improvements to RV parking
area, existing horse stalls, communication equipment,
bleacher area, fencing, signage package, etc..

ProjNo: 40  West Kendall District Park

Construc  Construc

Design tion tion Planned  Updated Site Site
Updated Planned Updated Comp- Comp- GOB 2005 Site
Start Start Start letion letion Alloca- Alloca- Spent
Date Date Date Date Date tion tion To Date
11/2/2005 11/2/2005 3/19/2006 3/19/2006 8/28/2006 8/28/2006 1,008 1,008 0

Proj Desc: Area-wide park improvements include lake excavation; building construction; athletic fields and courts; dog park; playgrounds; vehicle and pedestrian circulation; picnic areas; and landscaping.

#70151 G PHASE 1 - Area-wide park improvements include lake 11 4/1/2006  4/1/2006

excavation;building construction;utlilites, park access
& circulation roads; dog park;playgrounds; vehicular
parking, walkways, shelters, sitre furniture;and
landscaping.

ProjNo: 42 Boystown (Camp Matecumbe)

11/27/2006 11/27/2006 7/17/2009 7/17/2009 12/9/2010 12/9/2010 6,000 632 0

Proj Desc: Area-wide park improvements include building demolition, renovations, and construction; playground; athletic fields and courts; vehicle and pedestrian circulation; landscaping; and utilities.

#70152 G Phase | - Area-wide park improvements include 11 11/1/2005 11/1/2005

general plan, pool area demolition & building
renovations, landscaping, utilites; vehicle and
pedestrain circulation; as phase | funding allows.

ProjNo: 44  Trail Glades Range

1/31/2007  1/31/2007 11/24/2008 11/24/2008 11/20/2009 11/20/2009 1,200 200 0

Proj Desc: Area-wide park improvements include building and range construction and renovation, and mitigation.
#70154 G Phase 2 - Area-wide park improvements include 12 10/1/2005 10/1/2005 12/31/2006 12/31/2006 8/20/2009 8/20/2009 4/13/2011 4/13/2011 7,700 80 0

building and range construction and renovation, and
mitigation.

#70763 G PHASE | - General Planning & Land Aquisition 12 11/2/2004 11/2/2004

ProjNo: 45  Amelia Earhart Park

12/30/2006 12/30/2006 300 * 140 86

Proj Desc: Construct an aquatic center or provide area-wide park improvements that include completion of sports complex; mountain biking course; recreation center building construction; vehicle and

pedestrian circulation; utilities upgrades; and landscaping.

#70155 G Phase 2 - Construct an aquatic center and related 13 10/1/2005 10/1/2005

amenties to include an aquatic center building,
restrooms, walkways, parking lot, interior roadways,
signage, landscaping, swimming pool, splash water
playground with slides.

ProjNo: 108 Sgt Joseph Delancy Park
Proj Desc: Local park improvements include pool renovation and expansion and irrigation.

1/25/2007  1/25/2007 12/13/2009 12/13/2009 12/4/2011 12/4/2011 11,000 80 0

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated

) Planned Updated  Planned Updated Planned Updated Comp- Comp-
Site d BCC Start Start Start Start Start Start letion letion
No e Site Desc Dist Date Date Date Date Date Date Date Date

#70123 G Local park improvements include pool renovation and 9 11/1/2005 11/1/2005 2/26/2007 2/26/2007 11/15/2009 11/15/2009 3/11/2011 3/11/2011
expansion to inlcude a water spray children's pool with
picnic area and landscaping; expand park irrigation
system.

ProjNo: 286 Westchester Arts Center Construction
Proj Desc: Construction of a studio theatre at Tamiami Park.

#70443 G Westchester Arts Center Construction CW 11/1/2005 11/1/2005 6/30/2006 6/30/2006 11/18/2008 11/18/2008 12/31/2009 12/31/2009

ProjNo: 306 Colonial Drive Park
Proj Desc: Local park improvements include building renovations, athletic field upgrades, irrigation upgrades, and a playground.

#70342 G Phase 1 Local park improvements to include 9 11/1/2005 11/1/2005 2/1/2006  2/1/2006  10/1/2006 10/1/2006 1/30/2007 1/30/2007
playground replacement with shade, site furniture and
connecting walkways. Site furniture may include
benches, bleachers, picnic tables, etc....

Status/Comments: Phase 1

Park and Recreation Total:

Park and Recreation/UMSA

ProjNo: 92 Unincorporated Municipal Service Area - Arcola Lakes Park
Proj Desc: Local park improvements include building and aquatic construction; picnic shelter; vehicle and pedestrian circulation; landscaping; and utilities.
#70158 G Local park improvements includes new construction of 2 10/1/2005 10/1/2005 3/27/2007 3/27/2007 3/14/2010 3/14/2010 6/2/2012  6/2/2012
1 story senior center building (maximum size of
14,000sf); outdoor theraputic type aquatic pool and
assocaited deck space (maximum size of 3,500sf);
vehicular and pedestrian circulation; parking, and
landscaping.

ProjNo: 95 Unincorporated Municipal Service Area - Olinda Park
Proj Desc: Local park improvements include building renovations, irrigation, pool renovation and expansion, and site improvements.

#70161 G Local park improvements include vita course, 3 10/28/2005 10/28/2005 4/27/2006 4/27/2006 9/21/2007 9/21/2007 5/19/2008 5/19/2008
bleachers, park furniture, and utilities upgrade.

ProjNo: 97 Unincorporated Municipal Service Area - Local Parks
Proj Desc: General improvements to existing local parks include renovation, and upgrades.

#70373 ? General improvements to local parks to inlcude 3 1/30/2006 9/27/2006 - 12/21/2007 - 6/17/2008
renovations and upgrade

Proj No: 98 Unincorporated Municipal Service Area - Jefferson Reaves Sr. Park
Proj Desc: Local park improvements include court and picnic area.

Site
GOB
Alloca-
tion

2,500

4,000

200

64,635

6,000

250

184

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180

* Note: Other NON-GOB funding available but not shown.

Site
2005
Alloca-
tion

39

60

3,803

13

? Dates missing

Site
Spent
To Date

0

235
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Construc  Construc
C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#70163 G Local park improvements include the completion of 3 10/1/2005 10/1/2005 1/1/2006  1/1/2006 12/30/2006 12/30/2006 8/28/2007 8/28/2007 200 7 0
new shuffle ballcourts, court resurfacing, shade cover,
site & building furniture. The work may inlcude park
lighting upgrades as needed.
ProjNo: 100 Unincorporated Municipal Service Area - Local Parks
Proj Desc: General improvements to existing local parks include renovation, and upgrades.
#70372 ? Local park improvements to include renovations and 4 10/1/2010 3/30/2011 - 6/22/2012 - 12/18/2012 327 53 0
upgrade
ProjNo: 111  Unincorporated Municipal Service Area - Local Park Improvements
Proj Desc: General improvements to existing local parks include renovation, and upgrades.
#70368 G General improvements to local parks to include 10 11/1/2005 11/1/2005 3/3/2006  3/3/2006 12/1/2006 12/1/2006 12/30/2016 12/30/2016 3,400 88 0
renovations and upgrades at sites to be determined.
#70775 G Phase | Local Park Improvements at Tropical Estates 10  10/1/2005 10/1/2005 8/4/2006  8/4/2006  6/1/2007  6/1/2007 600 211 0
Park inlcudes renovation and expansion of the
recreation center, connecting walkways, and
replacement of parking lot lights.
ProjNo: 116  Unincorporated Municipal Service Area - Bird Lakes Park
Proj Desc: Local park improvements include athletic field and park lighting.
#70331 G Local park improvements include lighting for baseball 11~ 10/1/2005 10/1/2005 3/2/2006  3/2/2006  2/28/2007 2/28/2007 2/28/2008 2/28/2008 283 8 0
field, parking lot, and baskeball court.
ProjNo: 123  Unincorporated Municipal Service Area - Local Park Improvements
Proj Desc: Park improvements to existing local parks to include renovation and upgrades.
#71219 G Unincorporated Municipal Service Area - Local Park 13 11/3/2005 11/3/2005 5/4/2006  5/4/2006  9/29/2007 9/29/2007 7/26/2008 7/26/2008 641 10 0
Improvements in Norman & Jean Reach Park.
Reconfigure and expand parking lot, landscaping, and
other facility renovations/upgrades as funding allows.
ProjNo: 308 Unincorporated Municipal Service Area - Deerwood Park
Proj Desc: Local park improvements includes development of the general plan and irrigation.
#70341 G Local park improvements include development of 300 9 8/30/2005 8/30/2005 12/29/2005 12/29/2005 3/21/2008 3/21/2008 2/15/2009 2/15/2009 775 12 0

ft lighted baseball field, permiter lights for two soccer
fields, light walkways, lights for basketball courts
and complete park irrigation.

ProjNo: 314  Unincorporated Municipal Service Area - Local Park Improvements
Proj Desc: General improvements to existing local parks include renovation, and upgrades.

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days

Page 38 of 57

R=Planned Start Date - Updated Start Date > 180 ? Dates missing

Prepared by Office of Capital Improvements



GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc

C Design Design tion tion Planned  Updated Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB
Site d BCC Start Start Start Start Start Start letion letion Alloca-
No e Site Desc Dist Date Date Date Date Date Date Date Date tion
#70796 G Phase 1 Gwen Cherry - Local Park Improvements 2 11/2/2004 11/2/2004 12/26/2005 12/26/2005 7/30/2006 7/30/2006 150 *
expansion and renovation of pool to include interactive
children's spray pool.
#71868 G Phase | Gwen Cherry - Local Park Improvements 2 6/25/2006 6/25/2006 2/22/2007 2/22/2007 1/20/2008 1/20/2008 530
inlcudes sewer connection to park facilites.
#71869 G Phase | Gwen Cherry Local Park Improvements N/A  8/30/2006 8/30/2006 1/1/2007  1/1/2007  7/1/2007  7/1/2007 820
inlcudes improvements to football field & lake area
drainage.
Park and Recreation/UMSA Total: 14,160
Police

ProjNo: 203 Unincorporated Municipal Service Area - Emergency Generators For District Stations
Proj Desc: Replace old emergency generators at district police stations.

#70397 Y Unincorporated Municipal Service Area - Emergency CW  6/1/2005 10/18/2005 6/1/2005 3/22/2006 1/10/2007  2/7/2006 890
Generators For District Stations

Status/Comments: Design phase is complete and under review by GSA. The plans should be approved by GSA by the end of January at which point the project will be bid out.

ProjNo: 205 Unincorporated Municipal Service Area - Homeland Security - Building Enhancements
Proj Desc: Increase homeland security structural defense at the Police Headquarters Complex and district stations.

#70399 G Unincorporated Municipal Service Area - Homeland CW 12/1/2005 12/1/2005 1/1/2006 1/1/2006  6/1/2006  6/1/2006  9/30/2006 9/30/2006 860
Security - Building Enhancements

Status/Comments: Building security upgrades at the Police Headquarters Building and the district stations.

ProjNo: 322 Northside Police Station
Proj Desc: Construction of a new Northside Police Station

#71984 G Northside Police Station 2 10/1/2008 10/1/2008 10/1/2008 10/1/2008 10/1/2009 10/1/2009 9/30/2013 9/30/2013 10,000

Site
2005
Alloca-
tion

150

55

31

651

890

250

375

Site
Spent
To Date

28

28

Status/Comments: MDPD is currently working with GSA to find a location for this project. MDPD needs 5 to 7 acres for the station which will be approximately 35,000 square ft. , with the proper parking and

vehicle maintenance (similar to the station in Miami Gardens we completed about 3 years ago).

Police Total: 11,750

Public Health Trust

ProjNo: 210 Renovation and Expansion of Jackson South Community Hospital
Proj Desc: Renovate and/or expand Emergency Department, operating rooms, endoscopy facilities and catherization treatment lab to improve access.

#70507 ? Renovation and Expansion of Jackson South CW 10/1/2004 N/A - 10/1/2004 - 9/30/2007 52,000
Community Hospital

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180
* Note: Other NON-GOB funding available but not shown.

1,515

6,000

? Dates missing
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Construc  Construc
C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
Public Health Trust Total: 52,000 6,000 0
Public Library System
ProjNo: 263 Facility Renovation and Rehabilitation of the Northeast Branch Library
Proj Desc: Major interior and exterior renovations to include renovating existing bathrooms and removing architectural barriers for ADA compliance; exterior painting; installing new flooring; installing motorized
hurricane shutters or approved window film; resurf
#70309 ? Facility Renovation and Rehabilitation of the Northeast 4 5/1/2005 10/1/2005 - 9/30/2007 2,490 300 0
Branch Library
ProjNo: 269 Renovation and Rehabilitation of the Shenandoah Branch Library
Proj Desc: Major interior and exterior renovations to include renovating existing bathrooms and removing architectural barriers for ADA compliance; removing materials containing asbestos; replacing roof;
installing new flooring and energy efficient lighting; exteri
#70349 ? Renovation and Rehabilitation of the Shenandoah 5 7/1/2005 7/1/2005 - 6/1/2006 - 9/30/2007 675 135 0
Branch Library
ProjNo: 272 Facility Renovation and Rehabilitation of the Miami Springs Branch Library
Proj Desc: Major interior and exterior renovations to include renovating existing bathrooms and removing architectural barriers for ADA compliance; replacing roof; exterior painting; redesigning front facade to
include removing louvered windows. Enhance electrical
#70439 ? Facility Renovation and Rehabilitation of the Miami 6 10/1/2005 12/1/2005 - 6/1/2006 - 9/30/2006 415 415 0
Springs Branch Library
ProjNo: 273 Facility Renovation and Rehabilitation of the West Flagler Branch Library
Proj Desc: The Library will oversee major interior and exterior renovations to include renovating existing bathrooms and removing architectural barriers for ADA compliance; installing motorized hurricane
shutters or approved window film; resurfacing, striping an
#70463 ? Facility Renovation and Rehabilitation of the West 6 10/1/2004 12/1/2004 - 10/31/2005 360 360 0
Flagler Branch Library
ProjNo: 277 Facility Renovation and Rehabilitation of the South Miami Branch Library
Proj Desc: Major interior and exterior renovations to include installing energy efficient lighting, landscaping, installing motorized hurricane shutters or approved window film; renovat front enty and bring facility to
ADA compliance.
#70464 ? Facility Renovation and Rehabilitation of the South 7 10/1/2005 3/1/2006 - 3/1/2006 - 9/30/2007 210 100 0
Miami Branch Library
ProjNo: 288  Construct Hialeah Gardens Library
Proj Desc: Construction of the Hialeah Gardens Library - 15,000 sq. ft.
#70480 ? Construct Hialeah Gardens Library 12 10/1/2005 1/1/2011 - 10/1/2012 - 9/30/2018 9,000 820 0
ProjNo: 301 Construct Killian Library
Proj Desc: Construction of the Killian Library - 15,000 sq. ft.

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
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Construc  Construc

C Design Design tion tion Planned Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005
Site  d BCC Start Start Start Start Start Start letion letion Alloca- Alloca-
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion
#70482 ? Construct Killian Library 8 10/1/2004 1/1/2015 - 10/1/2016 - 9/30/2018 9,000 2,000
Public Library System Total: 22,150 4,130
Public Works
ProjNo: 131  Portable Emergency Bridges (temporary)
Proj Desc: Refurbish existing Bailey Bridges.
#70364 G Portable Emergency Bridges (temporary) CW 1/1/2006  1/1/2006  4/1/2006 - 5/1/2007 - 5/31/2008 3/31/2006 100 10

ProjNo: 132  Sonovoid Bridge Improvement Program - 95 Bridges to be considered.
Proj Desc: Structurally upgrade approximately 95 Sonovoid bridge decks.

#71733 G Sonoviod Bridge Improvement Program - (95 Bridges N/A 8/22/2005 8/22/2005 11/7/2005 12/2/2005 7/14/2006 - 3/2/2007  4/11/2006 620 575
to be considered) - This project represents bridge
repairs at Bridge # 874637 (west bound) & # 874638
(east bound), located on Fontainebleau Blvd. 0.2
miles west of NW 97 Avenue.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work
associated with the referenced bridge repairs.

#71734 G Sonoviod Bridge Improvement Program - (95 Bridges N/A 8/22/2005 8/22/2005 11/7/2005 12/2/2005 7/14/2006 - 3/2/2007  4/11/2006 310 110
to be considered) - This project represents bridge
repairs at Bridge # 874334, located on NW 22 Avenue
0.2 miles north of NW 103 Street.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work
associated with the referenced bridge repairs.

#71736 G Sonoviod Bridge Improvement Program - (95 Bridges N/A 8/22/2005 8/22/2005 11/7/2005 12/5/2005 7/14/2006 - 3/2/2007  4/11/2006 310 45
to be considered) - This project represents bridge
repairs at Bridge # 874356, located on SW 264 Street
approximately 0.1 mile east of SW 157 Avenue.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work
associated with the referenced bridge repairs.

#71737 G Sonoviod Bridge Improvement Program - (95 Bridges N/A 8/22/2005 8/22/2005 11/7/2005 12/5/2005 7/14/2006 - 3/2/2007  4/11/2006 310 45
to be considered) - This project represents bridge
repairs at Bridge # 874352, located on SW 217
Avenue approximately 0.8 miles north of SW 280
Street.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work
associated with the referenced bridge repairs.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.

Site
Spent
To Date

0
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Construc  Construc
C Design Design tion tion
o Planned Updated  Planned Updated Planned Updated
Site d BCC Start Start Start Start Start Start
No e Site Desc Dist Date Date Date Date Date Date
#71738 G Sonoviod Bridge Improvement Program - (95 Bridges N/A 8/22/2005 8/22/2005 11/7/2005 - 7/14/2006 -

to be considered) - This project represents bridge
repairs at Bridge # 874440, located on SW 192 Street
approximately 0.3 miles west of SW 187 Avenue.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work

associated with the referenced bridge repairs.

#71739 G Sonoviod Bridge Improvement Program - (95 Bridges N/A 8/22/2005 8/22/2005 11/7/2005 12/5/2005 7/14/2006 -
to be considered) - This project represents bridge
repairs at Bridge # 874450, located on SW 248 Street

approximately 1.3 miles east of US-1.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work

associated with the referenced bridge repairs.

#71801 G Sonoviod Bridge Improvement Program - 95 Bridges N/A  8/22/2005 8/22/2005 11/7/2005 12/2/2005 7/14/2006 -
to be considered. - This project represents bridge

repairs at Bridge # 874094, located on NW South

River Drive and just west of Crane Avenue, Not the

location shown above. The GIS system would not

accept this site.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work

associated with the referenced bridge repairs.

#71802 G Sonovoid Bridge Improvement Program - 95 Bridges N/A  8/22/2005 8/22/2005 12/2/2005 12/5/2005 7/31/2006 -

to be considered. This project represents bridge
repairs at Bridge # 874093, located on SW 288 Street
approximately 0.1 miles west of SW 167 Avenue.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work

associated with the referenced bridge repairs.

#71803 G Sonovoid Bridge Improvement Program - 95 Bridges N/A  8/22/2005 8/22/2005 12/2/2005 12/5/2005 7/31/2006 -
to be considered. This project represents bridge
repairs at Bridge # 874446, located on SW 248 Street

approximately 0.4 miles east of US-1.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work

associated with the referenced bridge repairs.

#71804 G Sonovoid Bridge Improvement Program - 95 Bridges N/A  8/22/2005 8/22/2005 12/2/2005 12/5/2005 7/31/2006 -
to be considered. This project represents bridge
repairs at Bridge # 874456, located on SW 117

Avenue approximately 300’ north of SW 230 Street.

Planned  Updated Site Site

Comp- Comp- GOB 2005 Site
letion letion Alloca- Alloca- Spent
Date Date tion tion To Date
3/2/2007  11/7/2005 310 45 0
3/2/2007  4/11/2006 310 45 0
3/2/2007  4/11/2006 310 45 0
3/2/2007  4/28/2006 310 45 0
3/2/2007  4/28/2006 310 45 0
3/2/2007  4/28/2006 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work

associated with the referenced bridge repairs.

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM

Y=Planned Start Date - Updated Start Date > 90 and < 180 Days
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71805 G Sonovoid Bridge Improvement Program - 95 Bridges N/A  7/31/2005 8/22/2005 12/2/2005 12/5/2005 7/31/2005 - 3/2/2007  4/28/2006 310 45 0

to be considered. -This project represents bridge
repairs at Bridge # 874030, located on NW 22 Avenue
approximately 100’ north of NW 155 Street.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work
associated with the referenced bridge repairs.

#71808 G Sonovoid Bridge Improvement Program - 95 Bridges N/A  8/22/2005 8/22/2005 12/2/2005 12/2/2005 11/23/2011 - 7/17/2012  4/28/2006 310 45 0
to be considered. - This project represents bridge
repairs at Bridge # 874265, located on SW 187
Avenue approximately 0.1 miles south of SW 272
Street.

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work
associated with the referenced bridge repairs.

ProjNo: 133 SW 296 Street Sonovoid Bridge over C-103 (874105) Canal
Proj Desc: Structurally upgrade the existing Sonovoid deck over canal C-103.

#70394 G SW 296 Street Sonovoid Bridge over C-103 (874105) CW 8/22/2005 8/22/2005 12/3/2005 - 9/2/2006 - 3/2/2007  12/2/2005 400 260 0
Canal

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work
associated with the referenced bridge repairs.

ProjNo: 134 Old Cutler Road Bridge over C-100 Canal
Proj Desc: Upgrade bridge parapet walls and replace or modify existing structure to safely convey vehicular, pedestrian and bicycle traffic.

#70395 G Old Cutler Road Bridge over C-100 Canal CW 1/1/2006  1/1/2006  4/1/2006 - 5/1/2007 - 5/31/2008 3/31/2006 1,800 180 0

ProjNo: 136 NW 22 Avenue Bascule Bridge over the Miami River
Proj Desc: Evaluate structural integrity of the bridge tender house - replace or upgrade tender house structurally as needed and refurbish bascule leafs.

#70398 G NW 22 Avenue Bascule Bridge over the Miami River CW  1/1/2006  1/1/2006  4/1/2006 - 5/1/2007 - 5/31/2008 3/31/2006 1,000 130 0

Public Works Total: 7,330 1,715 0

Public Works/UMSA

ProjNo: 157  Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 1.

#70410 G Unincorporated Municipal Service Area - Infrastructure 1 9/1/2005  9/1/2005 9/1/2005  9/1/2005  9/1/2015  9/1/2015 1,421 471 0
Improvements

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site

0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005

Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca-

No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion
#71878 G Unincorporated Municipal Service Area - Infrastructure 1 7/28/2005 7/28/2005 10/30/2005 1/3/2006 2/27/2006 2/27/2006 79 79

Improvements

Status/Comments: This project represents an area where road resurfacing is needed. This may include constructing pedestrian ramps and curb cuts along with any other incidental work associated with

Site
Spent
To Date

0

roadway resurfacing. FEMA completed some locations within this area, however, this project will be to complete the remianing locations. This area will be completed under CICC 7360 contract # 20050155.

ProjNo: 158  Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 2.

#71834 G Unincorporated Municipal Service Area - Infrastructure 2 9/25/2005 9/25/2005 12/28/2005 - 12/28/2006 12/28/2005 201 201
Improvements

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various
Commission Districts.

#71837 G Unincorporated Municipal Service Area - Infrastructure 2 9/25/2005 9/25/2005 12/28/2005 - 12/28/2006 12/28/2005 201 39
Improvements

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various
Commission Districts.

#71892 G Unincorporated Municipal Service Area - Infrastructure N/A 9/25/2005 9/25/2005 12/28/2005 - 12/28/2006 12/28/2005 201 201
Improvements

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various
Commission Districts.

#71894 G Unincorporated Municipal Service Area - Infrastructure 2 9/25/2005 9/25/2005 12/28/2006 - 12/28/2006 12/28/2005 201 201
Improvements

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various
Commission Districts.

#71895 G Unincorporated Municipal Service Area - Infrastructure 2 9/25/2005 9/25/2005 12/28/2005 - 12/28/2006 12/28/2005 201 201
Improvements

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various
Commission Districts.

ProjNo: 160 Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 4.

#70413 G Unincorporated Municipal Service Area - Infrastructure 4 10/3/2005 10/3/2005 10/3/2005 10/3/2005 3/1/2016  3/1/2016 1,138 346
Improvements

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71838 G Unincorporated Municipal Service Area - Infrastructure 4 10/3/2005 10/3/2005 1/5/2006 - 1/5/2007  1/5/2006 79 79 0

Improvements
Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.
#71839 G Unincorporated Municipal Service Area - Infrastructure 4 10/3/2005 10/3/2005 1/5/2006 - 1/5/2007  1/5/2006 33 33 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.

ProjNo: 161  Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 5.

#70419 G Unincorporated Municipal Service Area - Infrastructure 5 1/1/2006  1/1/2006 1/1/2006  1/1/2006  5/1/2016  5/1/2016 577 212 0
Improvements

ProjNo: 162  Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 6.

#71976 G Unincorporated Municipal Service Area - Infrastructure 6 9/25/2005 9/25/2005 12/28/2005 - 6/26/2006 12/28/2005 200 100 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.

ProjNo: 163  Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 7.

#70421 G Unincorporated Municipal Service Area - Infrastructure 7 10/3/2005 10/3/2005 10/3/2005 10/3/2005 10/3/2016 10/3/2016 5,851 2,145 0
Improvements

#71840 G Unincorporated Municipal Service Area - Infrastructure 7 10/3/2005 10/3/2005 1/5/2006 - 1/5/2007  1/5/2006 148 148 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.

#71841 G Unincorporated Municipal Service Area - Infrastructure N/A 10/3/2005 10/3/2005 1/5/2006 - 1/5/2007  1/5/2006 335 335 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.

#71842 G Unincorporated Municipal Service Area - Infrastructure 7 10/3/2005 10/3/2005 1/5/2006 - 1/5/2007  1/5/2006 78 78 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71843 G Unincorporated Municipal Service Area - Infrastructure 7 10/3/2005 10/3/2005 1/5/2006 - 1/5/2007  1/5/2006 366 366 0

Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.

ProjNo: 164 Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 8.

#70422 G Unincorporated Municipal Service Area - Infrastructure 8 1/1/2006  1/1/2006 1/1/2006  1/1/2006  1/17/2017 1/17/2017 5,504 395 0
Improvements

ProjNo: 165 Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 9.

#70423 G Unincorporated Municipal Service Area - Provide 9 7/28/2005 7/28/2005 7/28/2005 7/28/2005 7/28/2011 7/28/2011 3,059 1,875 0
Infrastructure Improvements

#71669 G Unincorporated Municipal Service Area - Infrastructure 9 7/28/2005 7/28/2005 10/30/2005 10/3/2005 10/30/2006 10/30/2006 378 378 0
Improvements

Status/Comments: West Perrine Sidewalk Phase I1I-A2. This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with
constructing pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050150.
#71670 G Unincorporated Municipal Service Area - Infrastructure 9 7/28/2005 7/28/2005 10/30/2005 12/1/2005 10/30/2006 10/30/2006 563 563 0
Improvements

Status/Comments: West Perrine Sidewalk Phase I1I-B. This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with
constructing pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050150.

ProjNo: 166 Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 10.

#71671 G Unincorporated Municipal Service Area - Infrastructure 10 7/28/2005 7/28/2005 10/30/2005 12/7/2005 11/30/2006 11/30/2006 673 673 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050149.

#71673 G Unincorporated Municipal Service Area - Infrastructure 10 7/28/2005 7/28/2005 10/30/2005 - 10/30/2006 10/30/2005 515 515 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050149.

#71845 R Unincorporated Municipal Service Area - Infrastructure 10 1/5/2005  10/3/2005 1/5/2006 - 1/5/2007  1/5/2007 1,059 1,059 0
Improvements

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
Tuesday, January 10, 2006 2:03 PM Page 46 of 57 Prepared by Office of Capital Improvements



GOB Executive Level Status Report - 2005 Funded Projects ($ in 000'S)

Construc  Construc
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#71846 G Unincorporated Municipal Service Area - Infrastructure N/A 11/22/2005 11/22/2005 3/26/2006 - 3/27/2007 2/24/2006 362 304 0
Improvements
Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under OCI 7040 contract # 20050322.
#71849 G Unincorporated Municipal Service Area - Infrastructure 10 10/3/2005 10/3/2005 1/5/2006 - 1/5/2007  1/5/2007 952 3 0
Improvements
Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.
#71850 G Unincorporated Municipal Service Area - Infrastructure 10 10/3/2005 10/30/2005 1/5/2006 - 1/5/2007  1/5/2005 438 438 0
Improvements
Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb
cuts, and any other incidental work associated with sidewalk repairs.
#71862 G Unincorporated Municipal Service Area - Infrastructure N/A 12/28/2005 9/25/2005 4/21/2006 - 4/21/2007 4/20/2006 14 3 0
Improvements
Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various
Commission Districts.
#71863 G Unincorporated Municipal Service Area - Infrastructure N/A 12/28/2005 9/25/2005 4/21/2006 - 4/21/2007 4/20/2006 14 3 0
Improvements
#71864 G Unincorporated Municipal Service Area - Infrastructure N/A 12/28/2005 9/25/2005 4/21/2006 - 4/21/2007 4/20/2006 14 3 0
Improvements
Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various
Commission Districts.
#71865 G Unincorporated Municipal Service Area - Infrastructure N/A 12/28/2005 9/25/2005 4/21/2006 - 4/21/2007 4/20/2006 14 3 0
Improvements
ProjNo: 167  Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 11.
#70424 G Unincorporated Municipal Service Area - Infrastructure 11 7/28/2005 7/28/2005 7/28/2005 7/28/2005 7/28/2016 7/28/2016 4,163 1,658 0
Improvements
#71674 G Unincorporated Municipal Service Area - Infrastructure 11 7/28/2005 7/28/2005 10/30/2005 12/14/2005 2/27/2006 2/27/2006 65 65 0

Improvements

Status/Comments: This project represents a corridor where sidewalk repairs are needed. This may include constructing pedestrian ramps and curb cuts along with any other incidental work associated with

sidewalk repairs.

Code: G=Planned Start Date - Updated Star tDate < 90 Days
* Note: Other NON-GOB funding available but not shown.
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Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71675 G Unincorporated Municipal Service Area - Infrastructure 11 7/28/2005 7/28/2005 10/30/2005 1/3/2006 2/27/2006 2/27/2006 287 287 0

Improvements

Status/Comments: This project represents a corridor where road resurfacing is needed. This may include constructing pedestrian ramps and curb cuts along with any other incidental work associated with
roadway resurfacing.

ProjNo: 169 Unincorporated Municipal Service Area - Infrastructure Improvements
Proj Desc: Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 13.

#70426 G Unincorporated Municipal Service Area - Infrastructure 13 1/1/2006  1/1/2006 1/1/2006  1/1/2006  1/1/2016  1/1/2016 500 186 0
Improvements

Public Works/UMSA Total: 29,884 13,646 0

Puerto Rican Center

ProjNo: 324 Puerto Rican Community Center
Proj Desc: Construct a community center for the Puerto Rican community.

#70781 ? Puerto Rican Community Center 3 9/15/2005 2/14/2016 - 1/15/2017 - 12/31/2018 2,500 350 0

Puerto Rican Center Total: 2,500 350 0

PWD - ADA

Proj No: 139.2 ADA Compliance Projects

Proj Desc: Increase access to various County facilities for persons with disabilities by removing barriers or constructing new access.

#71390 G ADA Compliance Projects CW 8/15/2005 8/15/2005 8/15/2005 8/15/2005 3/1/2014  3/1/2014 8,021 21 0
Status/Comments: This is the overall project item; individual sites/locations/corridors will be listed as separate projects under this item. Original allocation - Series "A" = $ 2 million,"B" = $1.5 million, "C"=$2
million, "D"= $2 million, "E"= $2.5 million

#71677 G ADA Compliance Projects - ADA Sidewalk 3 7/14/2005 7/14/2005 12/15/2005 - 12/15/2006 12/15/2005 101 101 0

modifications and repiars.

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. The referenced project inlcudes PTP funding.
Therefore, the contract award process will include approval from the BCC.

#71678 G ADA Compliance Projects N/A 7/14/2005 7/14/2005 12/15/2005 - 12/15/2006 12/15/2005 274 274 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124.This project includes PTP funding therefore the award
process will include BCC / CITT approval.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
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#71679 G ADA Compliance Projects - ADA Sidewalk N/A  7/14/2005 7/14/2005 12/15/2005 - 12/15/2006 12/15/2005 232 232 0

modifications and repairs.

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71680 G ADA Compliance Projects - ADA sidewalk N/A 7/14/2005 7/14/2005 12/15/2005 - 12/15/2006 12/15/2005 307 307
modifications and repairs.

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71681 G ADA Compliance Projects - ADA Sidewalk N/A 7/14/2005 7/14/2005 12/15/2005 - 12/15/2006 12/15/2005 108 108
modifications and repairs

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71682 G ADA Compliance Projects - ADA Sidewalk N/A  7/14/2005 7/14/2005 12/15/2005 - 12/15/2006 12/15/2005 89 89
modifications and repairs

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71704 G ADA Compliance Projects 6 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/20/2005 55 55

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71705 G ADA Compliance Projects N/A 7/14/2005 7/14/2005 10/30/2005 - 10/30/2006 12/15/2005 55 55

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71706 G ADA Compliance Projects 6 5/10/2005 5/10/2005 10/11/2005 - 10/11/2006 10/11/2005 55 55

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71707 G ADA Compliance Projects 6 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/20/2005 55 55

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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#71708 G ADA Compliance Projects 6 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 140 140 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71709 G ADA Compliance Projects 6 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 140 140 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71712 G ADA Compliance Projects 6 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 40 40 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71713 G ADA Compliance Projects 6 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 40 40 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71714 G ADA Compliance Projects 12 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 15 15 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71715 G ADA Compliance Projects 12 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 15 15 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71730 G ADA Compliance Projects 13 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 107 107 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71732 G ADA Compliance Projects 13 7/14/2005 7/14/2005 10/11/2005 - 10/11/2006 10/11/2005 90 90 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award
process will include BCC / CITT approval.

#71833 G ADA Compliance Projects - N/A 10/10/2005 10/10/2005 3/13/2006 - 3/13/2007  3/13/2006 61 61 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This project includes PTP funding therefore the award process will include BCC / CITT approval.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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PWD - ADA Total: 10,000 2,000 0
PWD - Bikeways
ProjNo: 140 New Bike Trail on Snake Creek Bridge over Interstate ~ 1-95
Proj Desc: Construct a pedestrian bridge over Interstate 1-95, SFRC and Snake Creek Canal.
#70402 G New Bike Trail on Snake Creek Bridge over 1 1/2/2006  1/2/2006  3/1/2006 - 3/1/2007 - 1/31/2008  3/1/2006 500 50 0
Interstate  1-95 (west)
ProjNo: 142 Baywalk Bike Path
Proj Desc: Connect existing paths from Bayfront Park to Pace Park along Biscayne Bay. Includes underpasses at Port Blvd and MacArthur Causeway, and walkway at Miami Womens Club.
#70329 G Baywalk Bike Path south of Port Blvd 5 1/2/2006  1/2/2006  3/1/2006 - 3/1/2007 - 2/1/2008  3/1/2006 500 25 0
ProjNo: 145 Bike Path Improvements along South Florida Water Management District (SFWMD) Canals
Proj Desc: Miscellaneous surface improvements and bikeways along SFWMD canals.
#70409 G Bike Path Improvements along South Florida Water 8 1/2/2006  1/2/2006  3/2/2006 - 3/2/2007 - 11/15/2007 3/1/2006 275 50 0
Management District (SFWMD) Canals
PWD - Bikeways Total: 1,275 125 0
Targeted Urban Areas
ProjNo: 320 Economic Development in Targeted Urban Areas
Proj Desc: Provide infrastructure improvements to spur economic development and attract new businesses to the community in order to create jobs.
#70646 ? Provide infrastructure improvements to spur economic CW 10/1/2011 10/1/2011 - 9/30/2014 15,000 1,000 0
development and attract new businesses to the
community in order to create jobs.
Targeted Urban Areas Total: 15,000 1,000 0
Vizcaya Museum and Gardens
ProjNo: 290 Vizcaya Restoration of Main House and Gardens and Creation of New Educational Center at Vizcaya Village
Proj Desc: Restore and improve its historically landmarked main house and gardens to make them more accessible and enjoyable for future generations. Vizcaya will restore the nine endangered historic
buildings of the Vizcaya Village and open them to the public for
#70795 G Vizcaya Restoration of Main House and Gardens and CW 12/1/2005 12/1/2005 2/1/2006  2/1/2006  6/1/2006  6/1/2006 12/1/2015 12/1/2015 50,000 1,700 0
Creation of New Educational Center at Vizcaya Village
Vizcaya Museum and Gardens Total: 50,000 1,700 0

Water and Sewer

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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Proj No: 17 Countywide Water and Sewer System Enhancements
Proj Desc: Construct main, pipeline and other enhancements to water delivery systems and to sewer collection systems to increase efficiency, capacity, quality of service, public health or fire protection.

#70226 G WASD NW Wellfield Land Buffer Acquisition CW 1/1/2005  1/1/2005 12/31/2005 12/31/2005 4,000 4,000 0

Status/Comments: The current department's needs are for less than $1 million for available lands.

Currently, Laureen Varga (Miami-Dade Chief Realtor) is handling the acquistion of 6 available parcels from the State of Florda. For additional information please call her at (305) 375-3732. The State of
Florida has delayed the process of having the contract approved by the board because they only meet certain times of the year, and the governor's cabinet is yet to approved the agenda items which relates to
the closing of these parces.

#70229 G Eco Dev Perrine DIST8 /Cutler Ridge Water and 8 9/12/2005 9/12/2005  4/9/2007  4/9/2007 10/26/2009 10/26/2009 11/4/2011  11/4/2011 2,522 1,422 0
Sewer Improvements (NORTH BASIN).

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here.

To be completed in conjuction with GOB site No. 71791 & 71792.
#70267 G Eco Dev NW 37 Avenue Industrial Development 2 9/12/2005 9/12/2005 7/31/2006 8/28/2006  2/9/2009  3/9/2009  7/23/2010 7/23/2010 10,000 1,576 0
Area - Phase 1
Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the
Water and Sewer Improvements at the 37th Ave GOB site described here.
#71000 G WASD Countywide Water and Sewer System CW 1/1/2005  1/1/2005 1/1/2005  1/1/2005 12/31/2017 12/31/2017 32,251 3,000 0
Enhancements/System Betterments
Status/Comments: New and replacement pipelines in areas requiring service improvements.

WASD Engineering has opened three Expenditure Requistions (ER) to installe a Water Main, a Gravity Sewer Line, and a Force Main. The combined allocation is for $3,000,000.
ERs assigned are 48087, 16049 and 48088.
Work will be done in a conjuction effort between WASD and DOT.

ERs open are:

48087 - JPA with FDOT for $1,379,283 to Install a 8" Gravity Sewe Line and a 36" FM.
16049 -JPA with FDOT for $1,411,129 to Install a 12", 16" & 24" Water Mains.
48088-for $76,566 to Rehabilitate Pump Station 1133 at Homestead Air Force Base

District affected are 9 & 12.
#71157 G ID-UWME-11 Atlas L3. 1 9/12/2005 9/12/2005 1/30/2006 1/16/2006 7/23/2007  7/9/2007 12/7/2007 12/7/2007 501 501 0

(Needs Assessment Project) - Installation of new 8-
inch water mains to improve pressure and fire
hydrants to provide fire protection to surrounding area.

Status/Comments: According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds. WASD will then submit a package to OCI on the monthly basis for

reimbursement.
Project to be combined with GOB site No. 71240.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
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#71160 G ID UWMR-197, Atlas J8. 2 9/12/2005 9/12/2005 12/30/2005 1/23/2006 6/22/2007 7/16/2007 11/8/2007 11/8/2007 450 450 0

(Needs Assessment Project)-Replacement of
undersized 2-inch water main and installation of new 8-
inch water main to improve pressure and fire hydrants
to provide fire protection to surrounding area.

Status/Comments: Request for Proposal (RFP) negotiations expected to be completed by December 2005 and submitted to WASD for Task Authorization.
OCI needs to meet with Water and Sewer representatives in order to determine how the progress payments will be handled once the GOB projects begin and payments are reviewed.

WASD received approval from Commissioner to start this project.

#71162 G (Needs Assessment Project)-Replacement of 2 9/12/2005 9/12/2005 12/30/2005 12/30/2005 7/6/2007  7/6/2007 11/22/2007 11/22/2007 342 342 0
undersized 2-inch water main and installation of new 8-
inch water main to improve pressure and fire hydrants
to provide fire protection to surrounding area. (old site
was in error - NW 42 Ave. between NW 167 St. & NW
176 St.)

Status/Comments: ID UWMR-21, Atlas J9
According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds. WASD will ,then, submit a package to OCI on the monthly basis for reimbursement.
Request for Proposal (RFP) negotiations expected to be completed by December 2005 and submitted to WASD for Task Authorization.

WASD received approval from Commissioner to start this project.

#71163 G ID FP, Atlas F9. 2  11/14/2005 11/14/2005 8/21/2006 8/21/2006 3/10/2008 3/10/2008 7/25/2008 7/25/2008 672 672 0
(Needs Assessment Project)-Replacement of
undersized 1.5-inch to 4-inch water mains and the
installation of new 8-inch water mains to improve

pressure and fire hydrants to provide fire protection to
the surrounding area.

Status/Comments: According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds. WASD will ,then, submit a package to OCI on the monthly basis for
reimbursement.

The Program Manager (Earth Tech) is developing scope of project at this time.

RFP is prepared pending project approval from district Commissioner and public hearing to determine if resident are willing to deed a 12ft easement to WASD for all the Water Mains that will be upgraded and
installed.

Once an agreement on the easement is reached, the RFP will be released.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
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#71165 G Eco Dev DIST9 Perrine/ Cutler Ridge Improvements 9 9/12/2005 9/12/2005  4/9/2007  4/9/2007 10/26/2009 10/26/2009 11/4/2011 11/4/2011 1,942 448 0

(NORTH BASIN).

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here.

To be completed in conjuction with GOB site No. 71799 & 71800 for total allocation of $5,600,000.

#71166 G (Needs Assessment Project)-Replacement of 5 9/12/2005 9/12/2005 7/31/2006 8/28/2006 4/7/2008  5/5/2008 9/19/2008 9/19/2008 1,400 1,400 0
undersized 2-inch to 3-inch water mains and the
installation of new 8-inch water mains to improve
pressure and fire hydrants to provide fire protection to
the surrounding area.

Status/Comments: ID UWMR-90, Atlas H16

WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the phase services of
WASD's Undersized and Water Main Replacement at SW 25 St GOB site described here.

#71171 G (Needs Assessment Project)-Replacement of 6 9/12/2005 9/12/2005 1/30/2006 2/27/2006 7/16/2007 8/13/2007 11/30/2007 11/30/2007 390 390 0
undersized 4-inch water main and installation of new 8-
inch water main to improve pressure and fire hydrants
to provide fire protection to surrounding area.

Status/Comments: ID UWMR-67, Atlas K14
According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds. WASD will ,then, submit a package to OCI on the monthly basis for reimbursement.

Request for Proposal (RFP) prepared, pending project approval from the Commissioner District.

#71174 G (Needs Assessment Project)-Installation of new 8-inch 7 9/12/2005 9/12/2005 9/25/2006 12/4/2006 7/28/2008 10/6/2008 8/7/2009  8/7/2009 3,559 3,559 0
water mains to an area currently served by private
residential water wells. The new water mains and fire
hydrants will provide fire protection to the surrounding
area, and provide them with potable water service for
improved water quality.

Status/Comments: ID NC27*, Atlas N18 (NW 72 St-NW 64 St & NW 70 Ave-NW 77 Ave
Pending the department’s administration approval in order to place them on a Review Committee’s Agenda and then to proceed with a Request to Advertise (RTA).

Commissioner and WASD to hold public hearing to determine if residents would like to have the new Water Main installed.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71175 G (Needs Assessment Project)-Replacement of 7 8/15/2005 9/12/2005 7/31/2006 8/28/2006 5/19/2008 6/16/2008 2/20/2009 2/20/2009 1,728 800 0

undersized 1.5-inch to 4-inch water mains and the
installation of new 8-inch water mains to improve
pressure and fire hydrants to provide fire protection to
the surrounding area.

Status/Comments: ID UWMR-97, Atlas J17.

WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the phase services of
WASD's City of Miami Undersized and Water Main Replacement at SW 42 St GOB site described here.

#71183 G WASD/MUNI Medley 87 ave water main. (MEDLEY) 12 1/1/2006  1/1/2006 1/1/2006  1/1/2006 12/31/2008 12/31/2008 3,400 3,400 0
Status/Comments: This project also funded as Hialeah 87 ave Water Main Construction funds to be advanced by WASD.

This project will be done in a Joint Project Agreement (JPA) with DOT. WASD is working with the municipalities to put an agreement together.

#71186 G MUNI Medley Fire flow Tank 12 1/1/2005  1/1/2005 1/1/2005  1/1/2005 12/31/2007 12/31/2007 600 600 0
Status/Comments: The Fire Flow Pressure Water Tank work will be done by the City of Medley with NO WASD INVOLVEMENT.

#71202 G WASD/MUNI South Miami water system expansion 7 1/1/2005 1/1/2005 1/1/2005 1/1/2005 1/1/2006 1/1/2006 12/31/2008 12/31/2008 2,000 1,003 0
Status/Comments: This is a donation project done by the City of South Miami. Design and construction will be completed by the City of South Miami with NO WASD INVOLVEMENT.

#71207 G North Miami Sanitary Sewer Improvements 2 1/1/2005 1/1/2005 1/1/2005 1/1/2005 12/31/2005 12/31/2005 500 500 0
Status/Comments: Sanitary system improvements done by the City of North Miami with NO WASD INVOLVEMENT.

#71208 G MUNI Sanitary Sewer Lift Station Improvements 2 1/1/2005 1/1/2005 1/1/2005 1/1/2005 12/31/2005 12/31/2005 500 500 0
Status/Comments: Sanitary Sewer Lift Station improvements done by the City of North Miami with NO WASD INVOLVEMENT.

#71211 G MUNI Water System Improvements 1 1/1/2005  1/1/2005 1/1/2005  1/1/2005 12/31/2006 12/31/2006 300 300 0
Status/Comments: System improvements done by the City Opa Locka with NO WASD INVOLVEMENT.

#71235 ? Countywide Water and Sewer System 13 N/A - 11,899 2,600 0
Enhancements. Design a 30 Inch Sewage Force
Main at Miami Garden Drive.

Status/Comments: Pending the department’s administration approval in order to place them on a Review Committee’s Agenda and then to proceed with a Request to Advertise (RTA). WASD
Intergovernmental Contract Section is finalazing the Notice to Professional Consultant. For more information please call Sara Leu at (786) 552-8045.

Allocation from GOB for this project is $1M, along with Non-GOB funding.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing
* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71240 G System Improvements within the District. |ID# DB- 1 9/12/2005 9/12/2005 1/30/2006 1/30/2006 5/28/2007 5/28/2007 9/14/2007 9/14/2007 15,513 200 0

TBD-1

Projects to be Determined.

Status/Comments: OCI have authorized WASD to use $90,000 to Design and construct a Water Main and a Force Main at NW 196 St & NW 47 ave. Project in design by MD WASD Engineering Section.
(Comments by Earth Tech).

WASD Engineering has opened two ER for the Relocation Utility Lines of Aerial Canal Crossing: 16048 (Fund 36) and 48085 (Fund 34).

The Program Manager Consultant (Earth Tech) received approval fom OCI to be able to combine this project with GOB site No. 71157 (Needs Assessment Project).
Commisioner to provide recommendation of projects to be determined (TBD).

To be done in conjuction with GOB Need Assessment Project #71157.
#71316 G System Improvements within the District 11 9/12/2005 9/12/2005 1/30/2006 2/27/2006 8/20/2007 9/17/2007  1/4/2008  1/4/2008 1,541 600 0
Status/Comments: The Program Manager Consultant (Earth Tech) is in the process of identifying projects for development. (Comments By Earth Tech).

#71389 G Countywide Water and Sewer System Enhancements 2 1/1/2005  1/1/2005 1/1/2005  1/1/2005 12/31/2005 12/31/2005 100 100 0
Status/Comments: The Water & Sewer System Enhancement will be done by the City of North Miami with NO WASD INVOLVEMENT.

#71791 G Eco Dev Perrine DIST8 /Cutler Ridge Water and 8 8/1/2005  8/1/2005 7/31/2006 8/28/2006 2/16/2009 3/16/2009 2/25/2011 2/25/2011 3,890 * 1,000 * 0
Sewer Improvements (CENTRAL BASIN).

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here.

To be completed in conjuction with GOB site No. 70229 & 71792.

#71792 G Eco Dev Perrine DIST8 /Cutler Ridge Water and 8 8/1/2005  8/1/2005 7/31/2006 8/28/2006 1/19/2009 2/16/2009 1/28/2011 1/28/2011 1,988 308 0
Sewer Improvements (SOUTH BASIN).

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here.

To be completed in conjuction with GOB site NO. 70229 & 71791.

#71799 G Eco Dev DIST9 Perrine/ Cutler Ridge Improvements 9 8/1/2005  8/1/2005  7/31/2006 8/28/2006 2/16/2009 3/16/2009 2/25/2011 2/25/2011 3,125 1,000 0
(CENTRAL BASIN)

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here.

To be completed in conjuction with GOB site No. 71165 & 71800.

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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Construc  Construc

C Design Design tion tion Planned  Updated Site Site
0 Planned Updated  Planned Updated Planned Updated Comp- Comp- GOB 2005 Site
Site d BCC Start Start Start Start Start Start letion letion Alloca- Alloca- Spent
No e Site Desc Dist Date Date Date Date Date Date Date Date tion tion  To Date
#71800 G Eco Dev DIST9 Perrine/ Cutler Ridge Improvements 9 8/1/2005  8/1/2005 7/31/2006 8/28/2006 1/19/2009 2/16/2009 1/28/2011 1/28/2011 533 152 0

(SOUTH BASIN)

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here.

To be completed in conjuction with GOB site No. 71165 & 71799.

Water and Sewer Total: 105,646 30,823 0

1,423,615 244,596 4,491

Code: G=Planned Start Date - Updated Star tDate < 90 Days Y=Planned Start Date - Updated Start Date > 90 and < 180 Days R=Planned Start Date - Updated Start Date > 180 ? Dates missing

* Note: Other NON-GOB funding available but not shown.
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